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THE NEW INDIA ASSURANCE COMPANY LTD. 
(Govt. of India Undertaking) 

GI 

sittat ye VårH HTIu:f4| gNA ffrsn, 87, eICYI T0A H, , /a -400 001. Regd, & Head Office : New India Assurance Bldg., 87, M.G. Road, Fort, Mumbai - 400 001. CIN No. L66000 MH1919GO1000526 

Tender No. 17/Est&Estb/NIC/ 2023-24 

TENDER NOTICE 

Tender documents can cither be downloaded from company's C-procurcment portal www.tenderwizard.com/NIAEPROC or www.newindia.co.in 

Re:- Tender for nterior Refurbishment of 7th floor Guest IHouse at New India Centrc, 17-A, Coopcragc St, Colaba, Mumbai, Maharashtra 400001 

PRE BID MEETING:- 1 August 2023, 12 Noon 

e fi 

The estimated cost of the project is Rs. 15.91 ILakhs. 

g in 

The work shall be cxecuted as per spccifications & Supcrvision of the architcct, M/s Design Ideas. 

Phone 

Tenders arc invited in 2 bid system (Technical and Pricc bids) for appointmcnt of a contractor to carry out the interior Refurbishment of 7h floor Gucst I Housc at Ncw India Centrc, 17-4. Cooperage Street, Colaba. Mumbai. Maharashtra 400001 

Note:- No documents except tender fee and EMD DD to be submnitted offline. 

Chíef'lanager 

rthe 

The cost of tender is Rs. 590/- (inclusive of GST (non-refundable) to be paid by DD favoring The New India Assurance Co. Ltd. payable at Mumbai on or before the last date of submission at the office of Chief Managcr, Estate Department, Head Office.EMD for this work is Rs. 15000/- (without interest) to be paid by DD favoring The New India Assurance Co. Ltd. payable at Mumbai on or before the last date of submission at the office of Chicf Manager, Estatc Department, Hcad Officc. Scanned copy of same (tender fee DD and EMD DD) must also be uploaded on the website www.tenderwizard.com/NIAEPROC. MSIE registercd firms arc cxcmpted from paying thc tender cost 
and EMD on submission of valid certificate and the same shall bc uploadcd on portal. 

Estate and Establishment Iepartment 

Date: 24/07/2023 

022 2270 8400 
Websíte: www.newindia.co.in 

022 2270 8100 

Bidders can submit their bid on or beforc 17"h August 2023 up to 03:00 PM through c-procurcment mode only i.c through www.tenderwizard.com/NIAEPROC. No other modc of bid submission is accepted. 

erefe 

The New India Assurance Company Ltd do not bind themsclves to accept any or all bids and reserves the right to accept any or all bids withoutl assigning rcason. 

efer 
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SPECIAL INSTRUCTIONS TO BIDDERS FOR E-TENDERING 

 

1. Tender document with detailed terms and conditions is available on our Website 

www.tenderwizard.com/NIAEPROC  .Interested parties may download the same and participate in the tender 
as per the instructions given therein, on or before the due date of the tender. The tender shall have to be 

submitted online through the e-Procurement system on www.tenderwizard.com/NIAEPROC. 

 

2. As a pre-requisite for participation in the tender, vendors are required to obtain a valid Digital Certificate of 

Class IIB (with both signing and encryption component) and above as per Indian IT Act from the licensed 
Certifying Authorities (For ex. N-codes, Sify, E-mudra etc.) operating under the Root Certifying Authority of 

India (RCIA), Controller of Certifying Authorities (CCA). The cost of obtaining the digital certificate shall be 

borne by the vendor. In case any vendor so desires, he may contact our e-Procurement service provider M/s. 

Antares Systems, for obtaining the Digital Signature Certificate. 
 

3. Corrigendum / amendment, if any, shall be notified on the site 

www.tenderwizard.com/NIAEPROCIn case any corrigendum / amendment is issued after the submission of 

the bid, then such vendors, who have submitted their bids, shall be intimated about the 
corrigendum/amendment by a system-generated email (In case of open tender corrigendum / amendment will 

be on the public dash board and no mail will be fired for the vendor who has not participated by that time). It 

shall be assumed that the information contained therein has been taken into account by the vendor. They have 

the choice of making changes in their bid before the due date and time. 
 

4. Vendors are required to complete the entire process online on or before the   due date of closing of the tender. 

 

5. The Commercial/Price bid of only those vendors shall be opened whose Technical bid is found to be 

acceptable to us. The schedule for opening the price bid shall be advised separately. 
 

6. Directions for submitting online offers, electronically, against e-Procurement tenders directly through 

internet: 

 

i. Vendors are advised to log on to the website www.tenderwizard.com/EPROCand arrange to register 

themselves at the earliest. 
 

ii. The system time (IST) that will be displayed on e-Procurement web page shall be the time 

considered for determining the expiry of due date and time of the tender and no other time shall be 

taken into consideration. 

 

iii. Vendors are advised in their own interest to ensure that their bids are submitted in e-Procurement 
system well before the closing date and time of bid. If the vendor intends to change/revise the bid 

already entered, he may do so any number of times till the due date and time   of submission 

deadline. However, no bid can be modified after the deadline for submission of bids. 

 

iv. Once the entire process of submission of online bid is complete, the vendors are required to go to 
option own bid view through dashboard and take the print of the envelope receipt as a proof of 

submitted bid. 

 

v. Bids / Offers shall not be permitted in e-Procurement system after the due date / time of tender. 
Hence, no bid can be submitted after the due date and time of submission has elapsed. 

 

vi. No manual bids / offers along with electronic bids / offers shall be 

permitted. 

 

http://www.tenderwizard.com/NIAEPROC
http://www.tenderwizard.com/NIAEPROC
http://www.tenderwizard.com/EPROC
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7. Once the Commercial/Price bids are opened, vendors can see the rates quoted by all the participating bidders 

by logging on to the portal under their user ID and password and clicking on other bid view. 
 

8. No responsibility will be taken by and/or the e-Procurement service provider for any delay due to 

connectivity and availability of website. They shall not have any liability to vendors for any interruption or 

delay in access to the site irrespective of the cause. It is advisable that vendors who are not well conversant 

with e-tendering procedures, start filling up the tenders much before the due date /time so that there is 
sufficient time available with  him/her to acquaint with all the steps and seek help if they so require. Even for 

those who are conversant with this type of e-tendering, it is suggested to complete all the activities ahead of 

time. It should be noted that the individual bid becomes viewable only after the opening of the bid on/after 
the due date and time. Please be reassured that your bid will be viewable only to you and nobody else till the 

due date/ time of the tender opening. The non-availability of viewing before due date and time is true for e-

tendering service provider as well as New India Assurance officials. 

 

9. New India Assurance and/or the e-Procurement service provider shall not be responsible for any direct or 

indirect loss or damages and or consequential damages, arising out of the bidding process including but not 

limited to systems problems, inability to use the system, loss of electronic information etc. 

 

10. Bidder should arrange for the Tender Cost/EMD as specified in the tender. The original should be 
posted/couriered/given in person to the Tender Inviting Authority, within the bid submission date and time of 

the tender. 

 

11. The bidder has to submit the tender document(s) online well in advance before the prescribed time to avoid 
any delay or problem during the bid submission process. 

 

12. The details of the Tender Cost and EMD document submitted physically to the Department before due date of 

submission of tender and the scanned copies furnished at the time of bid submission online should be the 

same otherwise the Tender will be summarily rejected. Ensure that the copies of Tender Cost and EMD are 

submitted under their respective heads only. 

 

13. The Tender Inviting Authority (TIA) will not be held responsible for any sort of delay or the difficulties faced 
during the submission of bids online by the bidders due to local issues. 

 

14. Bidder should take into account all the corrigenda published before submitting the bids online. 

 

15. The bidder should see that the bid documents submitted should be free from virus/ and if the documents 
could not be opened, due to virus, during tender opening, the bid is liable to be rejected 

 

16. Please note that if rates are not filled in BOQ, then system will show it as zero. If bidder fails to quote any 

rates in the BOQ, then their bid will be considered ‘incomplete bid’ and their bid will be rejected. Only 
complete bids will be considered for further evaluation. 

 

17. Tender cost/exemption will be as per government rules applicable to MSME. Please submit relevant 

certificates in respective heads along with hard copies of the documents in the department for pre-
verification.  

 

18. Only bids submitted through online mode will be considered for evaluation. 

 
19. If the amount quoted by the L1 bidder is less than 25% of the estimated cost, she/he shall submit a bank 

guarantee of amount equal to the difference in the amount quoted and total estimated cost. In case of freak 

rates for particular items, the L1 bidder shall submit a bank guarantee equal to the difference between the 

amount quoted and the estimated rate of particular items. 
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20. In case of any clarification pertaining to e-Procurement process, the vendor may contact the following 
agencies /personnel: 

 

S.N Particulars Company Name Contact Details 

 

1 

 

FOR e-Tendering 

Support 

M/s. Antares 

Systems 

09923972175 (Mr. Sushant) 

lokesh.hr@etenderwizard.com 

 
 

 

 
2 For Tender related Queries 

The New India 
Assurance Co. Ltd 

022-22708514/511 
adarsh.kumar1@newindia.co.in 

gaurav.40232@newindia.co.in 

 
  

MOST IMPORTANT INFORMATION 

   

Reference No 17/Est.&Estb./NIC/2023-24 

Tender Title:”  Interior Refurbishment of 7th floor Guest House at New India Centre, 17-A, Cooperage St, 

Colaba, Mumbai, Maharashtra 400001: 

Tender publishing date 24/07/2023 

Last Date of Bid submission 17/08/2023 before 03.00 PM 

Tender Fees(Non- Refundable) Rs. 590 /- (inclusive of  18% GST)  

EMD (refundable) 15000/-  

Address for communication and submission  of  

EMD   and  Tender fee s. 

Chief Manager, Estate Department, 6th Floor, The New India 

Assurance Co. Ltd., Head Office, New India Assurance 

Building, 87, M G Road, Fort, Mumbai – 400 001 

Contact Details Telephone: 022-22708514/511 

E- 
Procurement portal: 

www.etenderwizard.com/NIAEPROC  

or 

https://www.newindia.co.in/portal/TenderNotice 

 

Architect M/s Design Ideas 

Contact no. 9821004421 

mailto:lokesh.hr@etenderwizard.com
mailto:adarsh.kumar1@newindia.co.in
mailto:gaurav.40232@newindia.co.in
http://www.etenderwizard.com/NIAEPROC
https://www.newindia.co.in/portal/TenderNotice
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INSTRUCTION FOR FILLING IN TENDER 

 

 

 

1.0 THE TENDER OFFER: 

 

1.1 The tender documents will be available onwww.tenderwizard.com/NIAEPROC  as well as 

www.newindia.co.in 

1.2 The bidder has to use the E-Tender portal only for participating in the tender (Refer SPECIAL 

INSTRUCTIONS TO BIDDERS FOR E-TENDERING). 

1.3 Downloading of tender document from E-Tender portal is mandatory for tender participation. 

1.4 The online bids under two bid systems comprising of (1) The Technical Bid and (2) Commercial Bid 

should be submitted online on E-Tender portal on or before 17/08/2023 before 3.00 PM. The commercial 

Bill should be quoted excluding GST & other Taxes (if any) which shall be payable by NIA as 

actuals. The various documents to be submitted Online and Offline along with the Technical and the 

Commercial Bid are motioned in the Section II and Annexure-1 of this document. 

1.5 No Offline documents shall be accepted except of tender cost and EMD DD. 

1.6 At any time prior to the last date of receipt of bids, the  Company  may, for any reason, weather at its own 

initiative or in response to clarifications requested by the prospective bidders, modify the tender 

documents by clarifications. 

1.7 The clarifications, if any, issued by the Company at any time before the due date of submission of the bid 

will become part of the tender document and would be notified on both the websites. 

1.8 No bid will be accepted after the due date &time. 

1.9 The details of the Tender Cost/ Bid Security Declaration document submitted physically to the 

Department before due date of submission of tender and the scanned copies furnished at the time of bid 

submission online should be the same otherwise the Tender will be summarily rejected. Ensure that the 

copies of Tender Cost/Bid Security Declaration are submitted under their respective heads only 

 

 

 
 

 

 
 

 

 

 
 

 

 
 

 

 
 

 

 

http://www.tenderwizard.com/NIAEPROC
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SECTION – II 

 

 

PART A-TECHNICAL BID (ONLINE) 

The scanned copies of the following documents 

a). 1)Demand Draft for Tender Document Fees worth Rs. 590/-( inclusive of 18% GST)towards Tender Fee 

drawn in favour of “The New India Assurance Co., Ltd.,” payable at Mumbai. 

2) EMD of Rs 20,000 /- (in form of Demand Draft/Fixed Deposit Receipt/Bank Guarantee/e-Bank 

Guarantee,insurance surety Bond) 

 

b). Technical Bid as per Annexure-1and supporting documents. 

 

  

 

PART A-TECHNICAL BID (OFF LINE) 

 

The following documents 

a. Original DD towards tender document Fees 

b. Original Bid Security Declaration 

are required to be submitted offline in physical/hard copies to The Chief Manager, Estate Department, 

The New India Assurance Co., Ltd., Head Office, New India Assurance Building, 87, M G Road, Fort, 
Mumbai – 400 001 by on or before 17/08/2023 before 03.00 PM in one sealed envelope super scribed as 

Offline Document Submission for  “Interior Refurbishment of 7th floor Guest House at New India 

Centre, 17-A, Cooperage St, Colaba, Mumbai, Maharashtra 400001” failing which the bidder(s)is/are 
liable to be rejected and their tender may not be opened. 

 

The details of the DD/any other accepted instrument, physically sent, should tally with the details 

available in the scanned copy and the data entered during submission time. Otherwise the submitted bid 

will not be acceptable. 

 

PART B-COMMERCIAL BID (ON LINE ONLY) 

 

a) Commercial Bid as per Annexure-4 

 

Note: No offline documents are required to be submitted for commercial bid. 
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SECTION III 

 

 

GENERAL TERMS & CONDITIONS 

1. PROCEDURE FOR PROCESSING THE TENDER DOCUMENTS: 

 

1.1 The Committee constituted by the Company will open the “Technical Bid” electronically and 

off-line documents cover physically. In case, offline documents sealed cover does not contain 

Demand Draft  towards Earnest Money Deposit and Tender documents fees, the bid offer may 
be rejected. 

1.2 The Commercial Bids of Technically qualified bidders will be opened by the Committee 

electronically in the presence of the bidders who wish to be present for opening, L1 will be 
identified on the Total Price of the Commercial Bid &Summary. 

1.3 Any Commercial Bid incomplete in any respect will be disqualified. 

1.4 This procedure is subject to changes, if any, and the procedure adopted by the Company for 
opening the tender shall be final and binding on all the parties. 

 

2. Location: 

 

2.1 Address of the Premises: 7th floor Guest House at New India Centre, 17-A, Cooperage St, 

Colaba, Mumbai, Maharashtra 400001 

2.2 Tenderers must get acquainted with the proposed work and study drawings, designs, 

specifications, conditions of contract and other conditions carefully before tendering. The 

Tenderer shall seek clarifications on any item, if required, prior to submitting his tender.  No 

request of any change in rates or conditions for want of information on any particular point shall 
be entertained after receipt of the tenders. 

2.3 The Tenderer is advised to inspect the site to ascertain the nature of site, access thereto, location, 

facilities for procurement of materials, labour rates and execution of the work. The Tenderer 

shall be deemed to have full knowledge of the site and drawings whether or not he actually 

inspects them. 

 

2.0 AGREEMENT: 

 

The successful bidder shall have to enter into a detailed Agreement. A Performa/Draft Agreement as 
mentioned in Annexure-2. However, the Company reserves the right to alter/vary/amend/modify all or 

any of the terms set out in the said Performa/DraftAgreement. 

 

Encl: 

Annexure-1(Technical Bid) 

Annexure-2- (Agreement Draft) 

Annexure-3 - (Commercial Bid) 
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GENERAL CONDITIONS 

 

Contractor will not disclose details of the work to any person or persons except those engaged in its 
performance, and only to the extent required for the particularportion. 

Contractor will not give any item concerning details of the workto  the press or a news disseminating 
agency without prior written approval from NIA / Architect contractor shall not take any pictures / 
photographs on site without written approval of NIA /Architect. 

 

A. DEFINITIONS: 

 

1. The “CONTRACT” means the documents forming the tender and acceptance thereof 

any the formal agreement executed between NIA and the Contractor together with the 

documents referred to therein including these conditions, the specifications bills of 

quantities, designs, drawings and instructions issued from  time to time by NIA  or any 
person authorized by the competent Authority, and all these documents taken together 
shall be deemed to  form  one  contract and shall be complementary to oneanother. 

2. In the contract the following expressions shall unless the context otherwise required, 
have the meanings hereby respectively assigned tothem. 

3. The expressions “Works” or “Work” shall unless there be something either in the 

subject or context repugnant to such construction, be constructed and taken to mean the 

works by or by virtue of the contract contracted to the executed whether temporary or 
permanent and whether original, altered, substituted oradditional. 

4. The “Contractor” shall mean the individual or firm or company whether incorporated 
or not undertaking the works and  shall include the legal personal representative of such 

individual or the persons composing such firms or company and the permitted assigns 
of such individual or firm or firms orcompany. 

5. The “Contract Sum” shall mean in case of item rate contracts, the cost of the works 

arrived at after extension of the quantities shown in the schedule of quantities by the 
items rates quoted by the Contractor / Tenderer for the variousitems. 

6. A “Day” shall mean a day of 24 hours from midnight to midnight irrespective of the 
number of hours worked on thatday. 

7. “Expected risks”are risks due to riots (otherwise than among Contractor’s labors / 
employees) and civil commotions (in so far as both these are uninsurable), wars 

(whether declared or not), invasions, act of foreign enemies, Hostilities, Civil war, 

rebellion, insurrection military or usurped power, any act of Governments, damage from 

aircraft, acts of God such as earthquake, lighting and unprecedented floods,and other 
causes over which the  contractor has no control and accepted as such by NIA of the 
part of works in respect of which a certificateof completions has been issued. 

8. “Market-Rate” shall be the rate as decided by Architects  on  the  basis of the cost of 

materials and labour at site when the work  is to be executed plus the percentage 
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mentioned in Schedule `F’to cover all overheads and profits. This is applicable to Extra 
items. 

9. “Schedule” referred to in these conditions shall mean the relevant schedule (s) annexed 
to the Tender documents / papers issued by NIA of the standard schedule of rates 
prescribed by NIA and the amendments thereto issued from time to time. 

10. “Project Architect” shall mean M/s. Design Ideas and  will  include  duly  authorised  

representative or any other person empowered by them  in  this  behalf to discharge all 
or any of theirfunctions. 

11. Architect shall mean qualified Engineer or nominated official (Authorised official) 
duly appointed by NIA / Architect who will act on their behalf. 

12. The competent authority shall mean The Chief Manager, Estate Department, The New 

India Assurance Co. Ltd., Head Office and will include duly authorised representative / 
officials or any other person empowered by NIA / Architect in this behalf to discharge 
all or any of their functions. 

13. Where the context so requires words imparting the singular only include the plural and 
vice-versa. 

14. Headings and marginal notes to these conditions shall not be deemed to form part 

thereof or be taken into consideration in the interpretations or constructions thereof of 
theContract. 

15. Foreclosure of Contract in full or in part due to Abandonment or Reduction in scope 
of work: 

 

If at any time after acceptance of the Tender NIA shall decide to abandon or reduce the 
scope of the works for any reason whatsoever and hence not require the whole or any 

part of the works  to  be carried out, the Architect / NIA (Authorised official) shall give 

notice in writing to the effect  to  the  contractor  and  the  contractor  shall  have no 

claim to any payment of compensations or other issues whatsoever, on account of any 
profit or advantage which he might have derived from the execution of the works in 

full but which he did not derive in consequence of the foreclosure of the whole or part 

of the works. 
 

B. TERMINATIONS OF CONTRACT FOR DEATH: 

 

1. If the Contractor is an individual or a proprietary concern and the individual or the proprietor 
dies and if the Contractor is a partnership  concern and one of the partner     dies then unless the 

Competent Authority is satisfied that the legal representative of the individual contractor or of 

the proprietor of the concern and in the  case  of  partnership, 

the running partners are capable of carrying out and completing the contract ,the Competent 
Authority shall be entitled to cancel the contract / terminate the contractasto liable for payment 

of any compensations to the estate of the  deceased  Contractor and / or to the surviving partners 

of the Contractor’s firm on  account  of  the cancellations of the contract. The decision of the 
competent Authority that the legal representatives of the deceased Contractor or the surviving 

partner of the Contractor’s firm cannot carry out and complete the contract shall be final and 

binding on the parties. In the event of such cancellation NIA shall not hold the estate of the 
deceased Contractor and / or the surviving partners of the Contractor’s firm liable in damages 

for not completing the contract. 



 
`Page 11 of 62 

 

 

C. CANCELLATIONS OF CONTRACT IN FULL OR PART: 

 

If the Contractor 

1) At any time makes default in proceeding with the work with due diligence and continues to 

do so after a notice in writing within 7 days from the NIA/Architect/Authorised Official. 

2) Commits default in complying with any of the terms and conditions of the contract and does 
not remedy it or take effective  steps  to  remedy it within 7 days after a notice in writing is 

to given to him in that behalf by the NIA / Architect / Authorised official. 

3) Fails to complete the works or items of works within individuals / particular date of 
completion on or before the date (s) of completion and does not complete them within the 

period specified in a notice given in writing on that behalf by the NIA/Architect. 

4) Shall offer or give or agree to give to any person in NIA service or  to any other person on 
his behalf any gift or considerations of any  kind as an inducement or reward for doing or for 

bearing to do or for having done or fore borne to do any act in relations to obtaining or 

execution of this or any other contract for NIA. 

5) Shall obtain a contract with  NIA  as  a  result  of  running  tendering or other non bonafide 

methods of competitive tendering or. 

6) Shall obtain / enter into a contract with NIA in connection with which commission has been 

paid or agreed to be paid by him or to his knowledge unless the particulars of any such 

commission and the terms of payments thereof have previously been disclosed in writing to 
the competent Authority / NIA. Being an individual or if a firm any partner thereof shall at 

any time being adjudged insolvent or have a receiving order or order for administration of 

liquidations or composition (other than a voluntary liquidations for the purpose of 

amalgamation or construction) under an insolvent act for the time being in force or make 
any conveyance in assignment  of  his effective or composition or arrangement for the 

benefit of his creditors or purpose so to, or if any applications be made under any Insolvency 

Act for the time being in force for the sequestration's of his estate or if a trust deed be 
executed by him for the benefit of his creditor or. 

7) Being a company shall pass a resolution or the court shall make an order for the liquidation 

of its affairs or a receiver or manager on behalf of the debenture holders shall be appointed 

or circumstances shall arise which entitle the court or debenture holders to appoint a receiver 

or manager or. 

8) Shall suffer an execution being levied on his goods and allows it to be continued for a period 
of 35 days. 

9) Assigns, transfer, sublets (engagement of labours on a piece work basis or of labour 

With materials not to be incorporated in the work shall not be deemed to be subletting) or 

attempts to assign transfer or subject the entire works or any portion of the work without 

prior approval of the competent Authority.  The competent Authority may without prejudice 

to any other right to remedy which shall have occurred or shall occur thereafter to the NIA 
by written notice cancel the contract as whole or only such items of work in default from the 

contract. 

10) NIA shall on such cancellation have power to: 

i. Take possession of the site and any materials, constructional plant / building etc., 

implements, stores etc 

ii. Cary out the incomplete work by any means at the risk and cost of thecontractor. 

11) On cancellation of the contract in full or in part the site / authorized official shall determine 

what amount if any, is recoverable from the contractor for completion of the works or part of 

the works or in case of the works or part of the works is not to be completed the loss or 

damage suffered by NIA In determining the amount credit shall be given to the contractor 
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for the value of contractor’s materials taken over and incorporated in the work and use of 
tackle and machinery belonging to the contractor. 

12) Any excess expenditure incurred or to be incurred by NIA in completing the works or part 

of the works or the excess loss or damages suffered or may be suffered by NIA as aforesaid 

after allowing such credit shall be recovered from any money are not sufficient the 

contractor shall be called in writing to pay the same within 30 days. If the contractor shall 
fail to pay the  required  sum within the aforesaid period of 30 days the NIA / Architect / 

authorised official shall have the right to sell any or all of  the  Contractor’s unused 

materials, construction plant, implements,  temporary buildings etc., and apply the proceeds 
of  the  sale thereof  towards the satisfaction of any sums due from the Contractor under the 

contract and if thereafter there by any balance outstanding from the Contractor it shall be 

recovered in accordance with the provisions of the contract. 

13) Any sums in excess of the amounts due to the NIA and unsold materials, construction plant 

etc., shall be returned to the contractor, provided always that if the cost or anticipated cost of 
completion by NIA of the work or part of the work is less than  the  amount  which  the 

contractor would have been paid and the completed  the  works  or part of the works such 

benefit  shall  not  accrue  to  the  Contractor. 

 

D. TENDERS, RATES ETC. 

 

1. The work to be carried out under the contract shall except as otherwise provided in these 
conditions include all labour, materials, tools, plants, equipments and transport which may be 

required in preparation of and for and in the full and entire execution and completion of the 

works. The descriptions given in the schedule of quantities shall unless otherwise  stated be held 
to  included waste  on materials, carriage and cartage, carrying in, return of empties, hoisting, 

setting, fitting and fixing in position and all other labours necessary in and for  the  full  and  

entire  execution and completion as aforesaid in accordance with good practice and recognized 
principles. 

2. The attached bill of quantities is our best estimate of the job. 

3. All the quantities therein are approximate, payments will be made on the actual measurements / 
certified by the Architect / NIA authorised official & project Architect. 

4. NIA will have the right to omit, alter, add or cancel any of the items of work shown in the 

schedule without assigning any reason whatsoever and no claim for compensation will be 

entertained for  the same, NIA is further at liberty to carry out any items of work departmentally 
or through any other contractor  and  no  compensation will be paid to the main contractor on that 
account. 

5. Work contained in the Schedule of Quantities comprises the erection of a reinforced concrete 
structure, with masonry walls, windows / doors, plastering / filling etc. water tanks, plumbing / 

sanitary work, interior works, electrical work and exterior work within the premises such as 
roads, paving etc. 

6. Before submitting the Tender, the contractor shall visit and examine the site situated at 7th floor 

Guest House at New India Centre, 17-A, Cooperage St, Colaba, Mumbai, Maharashtra 

400001and satisfy himself /herself as to the nature of the existing roads or other means of 

communications, the character of the soil and of the excavations, the correct dimensions of the 

work facilities for procuring various construction and other materials and shall obtain generally 

his own information on all matters and conditions affecting the execution of the works. No extra 
charge made in consequence of any misunderstanding or incorrect information on any of these 

points or on the grounds of insufficient description will be allowed. The Contractor shall be 
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deemed to have satisfied himself before tendering as to the correctness and sufficiency of his 
tender for the works and of the rates and prices quoted in the  schedule  of quantities which rates 

and prices shall except as otherwise provided cover all his obligations under the contract and all 
matters and things necessary for the proper completion and maintenance of the works. 

7. It must be clearly understood that the whole of the conditions and specifications are intended to 

be strictly enforced and that no extra work will be allowed unless they are clearly outside the 

spirit and meaning of the conditions and have been ordered in writing by NIA / Architect 

(authorised official) 

8. Before filling the Tender the Contractor will check all drawing and schedule of quantities and 
will get an immediate clarification from Architect / NIA as required on items not clearly 
understood.  Any claim for any loss or compensation will not be entertained on this account. 

9. The rates quoted by the Contractor shall be for finished work measured in site and should include 

supply of all materials labour, tools tackles, marking out and clearing of the site and  liaison  

charges, with licensed plumbers for preparing plans, line out permission from Municipal 

Corporation, Statutory bodies etc. unless specifically mentioned otherwise. The rates shall be 

exclusive of all taxes such as GST & other Tax ifany 

10. The rates quoted by the Contractors should also include for providing all scaffolding, hoists, 
tackle and other plant, shuttering profiles and apparatus generally required for the proper 

execution of the work. The  contractors shall  provided  without  extra  charges all labour and 

apparatus required  by  NIA  for  testing  and  measuring the works and for weighing measuring, 
providingortesting the efficiency of any portion of the works and shall also at his own cost 
provide all planking gang ways, etc. necessary for affording access to every part of the works. 

11. The rates quoted by the Contractor should cover for necessary transport of materials from place 
of availability to the site ofworks. 

12. The Contractor is expected to quote rate for each item after careful analysis of cost involved for 
the performance of the completed item considering all specifications and conditions of contract. 

This will avoid loss of profit or gain in case of curtailment or change of specification for any 

item. In case it is noticed that the rates quoted by the tenderer for any item are Abnormally 

Low Rate(ALR). Analysis for such rates will have to be furnished by the tenderer on 

demand, to satisfy NIA about the reasonableness of therates. NIA may demand additional 

security deposit for such ALR items in form of Bank Guarantee for difference of amount 

i.e. estimated rate minus quoted rates. Such additional SD shall be released on successful 

completion of project and certificate is issued thereof. 

 

E. EXTRA ITEMS 

 

1. The NIA (authorised official) shall have the power to make any alterations in, omission from, 
addition to or substitutions for the schedule of rates the original specifications, drawings, designs 

and instructions that may appear to him to be necessary  or  advisable  during  the progress of the 

work and the Contractor shall be bound to carry out the such altered / extra / new items of work in 

accordance with any instructions which may be given to him in writing signed by the NIA, and 
such alterations, omissions, additions or substitutions shall not invalidate the contract and any  

altered  additional  or  substituted work which the contractor on the same conditions in all 

respects on which he agreed to do the main work. The time for completion of  work may be 
extended for the part of the particular job at the discretion of the NIA, for only such alternations, 

additions or substitutions of the work, as he may consider as  just  and reasonable. The rates for 
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such additional, altered  or  substituted work under this clause shall be worked out in 

accordance with the following provisions. :- 

a. If the rates for the additional, altered or substituted work  are  specified in the 
contract for the work, the contractor is bound tocarry out the additional, altered or 
substituted work at the same rates as are specified in the contract. 

b. If the rates for the additional, altered or substituted work are not specifically 

provided in the contract for the work, the rates will be derived from the rates  for  

similar class of work as are specified in  the contract for the work. The opinion of the 

Architect / NIA, as to whether or not the rates can be reasonably so derived  from the  
items in this contract, will be final and binding on thecontractor. 

c. If the rates for the altered, additional or substituted work cannot be determined in the 
manner specified in sub clause (a) & (b) above, then the contractor shall, within 7 

days of the  date  of  receipt  of order to carry out the work, inform the NIA / 

Architect (authorised official) of the rate which it is his  intention to charge for such  
class   of work, supported by  analysis  of  the  rate  or  rates  claimed,  based on 

standard market rate analysis hand book published  by NBO, and the NIA / Architect 

shall determine the  rates on  the basis of the prevailing market rates of materials, 

transport and labour plus 15% for overheads and contractor profit and pay the 
contractor accordingly. The opinion of NIA / Architect (authorised official) as to 
current market rates of materials and labour involved will be final. 

2. Architect / NIA (authorised official) shall issue instructions to the contractor in regard to what is 

to be done concerning on object reported by the contractor under the proceeding sub clause and 

such instruction may be required to contractor to permit the examinations, excavations, or 
removal by a third party. Architect / NIA (authorised official) may issue instructions to the 

contractor in regard to be removal and disposal of the same at the expenses of NIA If in the 

opinion of the Architect / NIA, the above activity has involved the contractor indirect loss of time 

the NIA / Architect may allow extension of time for the completion of work equal in period to 
assessed loss of time on this account. The contractor shall not be eligible to claim any financial 
compensation due to any delay caused in thisaccount. 

3. NIAshallhavetherighttodirectthecontractortopurchaseandusematerials from any source for the 
proper execution of work. 

4. Except if and to the extent otherwise provided by the contract, the provision of the General 

conditions of contract and special conditions shall prevail over those of any other documents 

forming part of the contract. Several documents forming the contract are to be taken as mutually, 
explanatory. Should there be any discrepancy inconsistency error or omission in the contract or 

any of them the matter may be referred to Architect / NIA who shall give his decisions and issue 

to the contractor instructions directing in what manner the work is to be carried out. The decision 

of the Architect / NIA (authorized official) shall be final and conclusive and the contractor shall 
carry out work in accordance with this decision. 

5. Works shown upon the drawing but not mentioned in the specifications or described in the 
specifications without being shown on the drawings shall nevertheless be held to be included in 

the same manner as if they had been specifically shown upon the drawings and described in the 

specifications. 
6. NIA reserves the right to accept or reject any or all the tenders without assigning any reasons. In 

other words, NIA do not bind themselves to accept the lowest of any tender. 
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7. Tender submitted by tenderer shall remain valid for acceptance for a period of 120 days from the 
date of opening of the tender. The tenderer shall not be entitled during the said period of 120 

days, without the consent in writing of NIA to revoke, or cancel his tender.  In case of revoking or 

cancelling his tender, varying any terms in regard whereof without the consent of NIA in writing 
the tenderer shall forfeit earnest money paid by him along with thetender. 

8. In case of discrepancies between schedule of quantities, the specifications and or the drawings 
thereof, the following order of preference shall be observed. 

i. Descriptions in Schedule of Quantities. 

ii. Particular specification and special conditions, If any. 

iii. Drawings: 

 

In any case the most stringent of the above three shall apply. The decision of the NIA / 
Architect in this regard is final. 

In case of varying or conflicting provisions made in any one document forming part of the 

Contract NIA shall be the deciding authority with regard to the intentions of the documents. 

 
9. Any error in descriptions, quantities or rates in schedule of quantities or any omissions there from 

shall not vitiate the contract or release the contractor from the execution of the whole or any part 

of the work comprised therein according to drawings and specifications or from any of his 
obligations under the contract. 

 

F. PAYMENT TERMS 

 
1. Full/Single payment (subject to retention and other deductions) will be made against the Final 

Bill itself after successful completion of the works.(i.e.NO Running Account bills shall be 

generated). 
2. Income tax / cess / taxes / other / statutory levies if any shall be deducted from every running bills 

and final bill payment as applicable from time to time as per Government of India / State 
Government. 

3. All the works in progress will be jointly measured by the representative of NIA and the contractor 

progressively. Such measurements will be recorded in the measurement book by the NIA / 

Architect or his authorised representative and signed in token of acceptance by the contractor or 
his authorized representative. 

4. All items having a financial value shall be entered in the measurement books, level book etc. 
prescribed by NIA that complete record is obtained of all work performed under the contract. 

5. For the purpose of taking joint measurements the contractor’s representative shall be bound to be 
present whenever required by the Architect. If, however, he is absent for any reason whatsoever 

the measurements will be taken by the NIA / Architect or his representative and these will be 
deemed to be correct and binding   on the contractor. 

6. The contractor shall without extra charges provide assistance with every appliance, labour and 
other things necessary for measurement of work. 
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G. METHODS OF MEASUREMENTS: 

 

1. Except where any general or detailed description of work in quantities expressly shows to the 

contrary schedule of quantities shall be deemed to have been prepared and measurements shall be 

taken in accordance with the procedure laid forth in specifications not withstanding  any  
provisions  in  the  relevant  standard  method of measurement or any general or local custom. In 

the case of items which are not covered by the specifications, measurements shall be taken in 

accordance with the relevant and latest standard method of measurement issued by the Bureau of 
Indian Standards. (All Measurements will be noted as per actual without any rounding off) 

 

H. DEFECT LIABILITY PERIOD (DLP) 

1. The contractor shall guarantee the installation/work for a period of 12 months from the date 

of issue of completion certificate. Any damage or defect that may arise or lie undiscovered at 

the time of issue of completion certificate, connected in any way with the equipment or materials 

supplied by him or in the workmanship shall be rectified or replaced by the contractor at his own 
expense as deemed necessary by NIA or in default, NIA may cause the same to be made good by 

other workmen and deduct expenses (of which the certificate of NIA shall be final) from any 

sums that may be the or at any time thereafter, become due to the contractor or from  his  security 
deposit, or the proceeds of sale thereof, or of a sufficient portion thereof. 

2. At the end of  the  defects  liability  period  the  contractor  shall submit a written application for 

release of  retention  money.  NIA shall release the money only after ensuring that all the defects 
pointed out by NIA/Architect till completion of DLP have been rectified by the contractor 
satisfactorily. 

3. Any amount found due from the contractor to NIA from time to time will be recovered currently 
from the running bills. Similarly  if,  at  any time, should there evidence of any lien or claim for 

which NIA might have become liable and which is chargeable to the contractor, NIA shall have 

the right to retain out of any payment then due or  thereafter to become due an amount sufficient 

to completely indemnify NIA against such lien or claim and if such lien or claim remain unsettled 
after all payments are made, the contractor shall refund or pay to the owner all money that the  

latter  may  be  complied to pay in is charging such lien or claim including all costs reasonable 
expenses. 

4. The contractor will be fully responsible for rectifying any defects brought to his notice by NIA / 

project Architect in writing  within  seven days of receipt  of  the  intimation. In case the 

contractor fails  to attend to defects as stipulated therein, NIA reserves the right to complete the 
rectification through another agency of its choice and recover the cost of such repairs from the 
contractors dues against running bills/ final bill / retention money for this or any other job. 

 

I. SECURITY DEPOSIT 

1. On acceptance of the tender, the successful tenderer shall, within the time stipulated in the letter 

of intent, deposit with the Employer by Demand Draft, a security deposit of 1% (one percent) of 
the value of the contract, before he is allowed to execute  the contract and commence work. 

 

2. Failure to deposit this additional amount,  within  the  stipulated  time  which  shall  include  any 
extension granted by the Employer at its discretion, will make the earnest money deposited by the 

tenderer liable to forfeiture and the acceptance of his tender shall be considered as withdrawn. 
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J. LIABILITY FOR DAMAGE, DEFECTS AND RECTIFICATION THEREOF 

 

1. If the Contractor or his workmen or employee shall injure or destroy any part of the building in 

which they may be working or any building road, fence etc., contiguous to the premises on which 

the work  or any part of it is being executed or if  any damage  shall  happen  to the work while in 
progress, the contractor shall upon receipt of a notice in writing in the behalf make the same good at 

his own expenses. If it shall appear to the NIA / Architect or  his  representative at any time during 

the construction  or re-construction or prior to expiration of defects liability period that  any  work  

has been executed with unsound,  imperfect  or  unskilled  workmanship or that any materials or 
articles provided by the contractor for execution of the work are unsound or of a quality inferior to 

that contract for, or otherwise not in accordance with the contract or that any defect, shrinkage or 

other faults have appeared in the work arising out of defective or improper materials or 
workmanship, the contractor shall upon receipt of a notice in writing in that behalf from the 

Architect / NIA forthwith rectify or remove or  reconstruct  the  work so specified in whole or in 

part as the case may require or as  the case may be and / or remove the materials or articles  so  
specified and provide other proper and suitable material or article. 

2. At his own expenses, notwithstanding that the same may have been inadvertently passed, certified 

and paid for and in the event of his failing to do so within the period to specified by the NIA / 
Architect may rectify or remove and re execute the work and / or remove and replace with other, 

materials or articles complained of, as the case may be by either means at the risk and expense of 
the Contractor. 

3. In case of repairs and maintenance works, splashes and droppings from white washing, painting 

etc., shall be removed and surface cleared simultaneously with completing of these items of wok in 
individual rooms, quarters or premises etc., where the work is done without waiting for completion 

of all other items of work in the contract. In case the contractor fails  to  comply  with  the  

requirement of this condition the Architect  /  NIA  shall  have  the  right to get the work done by 

other means at the cost of the Contractor. Before taking such action, however, the NIA / Architect 
(authorized official) shall give three days’ notice in writing to the contractor. 

 

K. OVER PAYMENTS AND UNDER PAYMENTS: 

 

1. Wherever any claim for the payment of a sum of money to NIA out of or under this contract 
against the Contractor the same may be deducted by NIA from retention money / Security 

deposit or any sum then due or which at any time thereafter may become due to the contractor 

under this contract and failing that under any other contract with NIA or from any other  sums  

due  to  the  contractor from NIA which may be available with NIA he shall pay within ten  days 
the claim in cash / Demand Draft on demand. 

2. NIA reserves the right to carry out post payment audit and technical examinations of the Running 

/ final bill including all supporting vouchers, abstracts etc. NIA further reserves the right to 
enforce recovery of any overpayments when detected, notwithstanding the fact that the amount of 

the final bill may be included by one of the parties as items of disputes before an arbitrator 

appointed under condition of this contract and notwithstanding the fact that the  amount of the 
final bill figures in the arbitration award. 

3. If as a result of such audit and / or technical examinations any overpayments is discovered in 

respect of any work done by the contractor or alleged to have been done by him under the 
contract it shall be recovered by NIA from the Contractor by any of all methods or made of 

recovery as prescribed  above  or  if  any  under  payment is discovered, the amount shall be duly 
paid to the contractor by NIA. 
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L. COMPLETION PERIOD AND COMPENSATION CLAUSE 

 

1. The Contractor shall commence work within 7 days from the date of receipt of letter of intent / 

email from NIA confirming that the purchase order is being awarded to him. The formal purchase 

order will be typed and mailed in due course after the letter of intent. Completion period for the 
entire work contained in the tender and such of the extra items, if any, which form an integral part 

of the contract, contained in the tender is  60 days from the date of commencement of work at 

site as specified in above. The time limit specified herein will be strictly adhered to and will form 
the essence of the Contract. 1% of total contract value per week up of two maximum of5%, there 
after the owner may get the work done at  contractor’s  risk and cost. 

2. The successful contractor will be required to submit PERT / CPM analysis of the entire work 

within 10 days of issuing the  LOI  showing completion period as 60 days. Progress of  the work 

shall be checked with  the PERT / CPM analysis  at  various  stages  of completion. NIA shall 

have the right to terminate the contract ex-party if progress of the work is found to be 
unsatisfactory and there are no efforts from the contractor’s side to make up for the delays if any. 

M. COMPLETION CERTIFICATE 
 

1. The work shall be considered “Virtually Complete” only after the Contractor submits to Architect / 
NIA the following documents obtained by him through his licensed  plumber  /  Licensed 
electricians. 

 

a. As soon as the work is completed the contractor shall give notice of such completion to 
Architect / NIA and within thirty day of receipt of such notice, 

Architect /  NIA  shall  inspect  the  work  and  shall furnish the contractor with a 
certificate of completionindicating. 

i. The date of completion. 

ii. Defects to be rectified by the Contractor and /or. 

iii. Items for which payment shall be made at reducedrates. 

 

2. When the separate periods of completion have been specified for items or groups of items, Architect 

/ NIA shall issue separate completion certificate for such item or group of items.  No  certificate of 

completion shall be issued, nor shall the work considered to be complete till the contractor shall 

have removed from the Employers premises on which the work has been executed all scaffolding,  
sheds, temporary structures and surplus materials except such as  are required for rectification of 

defects, removal all huts and sanitary arrangements required for his workmen on the site  in  

connection  with the execution of work as such have been erected by the Contractor or the workmen 

and clear all dirt from all parts of the building (s) in upon or about which the work has been 
executed thereof and clean floor, all gutters and drains, ease doors and shutters, oil locks and 

fastenings, labeled keys clearly and handed them over to the NIA or his representative and made the 

whole premises fit for immediate occupations or use to the satisfaction of  the NIA. 

3. If the contractor shall fail to comply  with  of  the  requirements of these conditions as aforesaid on 

or before the date  of completion of the works, NIA may at the expense of contractor arrange to 
remove scaffoldings, surplus materials and rubbish etc.,  as he thinks fit and the contractor shall 

have no claims in respect of any such scaffolding or surplus materials except for  any  sum  actually 
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realized by the sale there of less the cost of fulfilling to requirements any other amount that may be 
due  from  the  contractor. If the expense of fulfilling such requirements  is  more than the amount 

realized on such disposal as aforesaid the  contractor shall forthwith on demand pay such excess. 

4. The whole of the work including all extra and additional items  if any  and when ordered are to be 

completed in the time stated in the contract and the contractor will be required if  necessary  to  

work overtime to stick to  NIA  requirements  to  complete  all  the  works by the stipulated date. No 
extra claim for extension of completion period will be allowed on account of this factor. 

5. The completion period of the entire work as stated above shall be deemed to be the essence of the 

contract. In case of delay in completing the work beyond the specified completion date the 

contractor will be required to pay a penalty at the rate of 0.5% of the total contract value per week 

subject to maximum of 5% of the actual cost of the project, there after the owner may get the work 
done at contractor’s risk. The penalty will be recovered either from the contractor’s bills or from the 

Security Deposit / Retention Money. 

6. In case of delay of over 5 weeks in completion of the work beyond a stipulated completion date, 

NIA reserves the right to terminate the contract and get all the jobs completed through another 

agency of  its choice. Any extra expenditure that NIA will have to incur for completion of the 
balance jobs through another agency on account of higher rates quoted by the agency will be 

recovered from the contractor’s Security Deposit, Retention Money and pending bills. 

 

 

N. Extension of completion period 

 

If the work is delayed by 
 

a) Force Majeure 

b) Serious loss or damage by fire or 

c) Civil commotions, local combinations of workmen, strikes or lockout affecting any of the trades 
employed on the work, or 

d) Delay on the part of other contractors or tradesman engaged by NIA in executing work not forming part 
of contract. 

e) Non – availability of stores, which are the responsibility of NIA tosupply. 

f) Non-availability or breakdown of tools and plant to be supplied or supplied by NIA. 

 

Request for extension of time to be eligible for considerations, shall be made by the contractor in 

writing within fourteen days of the happening of the event causing delay. The contractor may also if 

practicable, indicate in such a request the period for which extension isdesired. 
In any such case NIA may give a fair and reasonable extension of time for completion of work. Such 

extension shall be communicated  to the Contractor by NIA in writing within one month of, the date of 

receipt of such request by NIA. 
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SITE FACILITIES 

 

A. SETTING OUT OF WORK 

1. The NIA / Project Architect shall supply dimensioned drawings levels and other information 

necessary to enable the  Contractor  to  set out the works. The Contractor  shall  provide  all  setting  
out apparatus required and set out the  works  and be  responsible  for the accuracy of the same. He 

shall amend at his own cost  and  to  the satisfaction of the NIA / Project Architect any error found 

at any stage which may arise thought inaccurate setting out unless such error(s) is / are based on 

incorrect data furnished in writing by NIA / Project Architect in which case the cost shall be on the 
account of NIA. The Contractor shall protect and preserve all bench marks liability period unless 
the NIA / Architect directs their removal. 

 

B. SITE DRAINAGE: 

 

1. All water which may accumulate on the site during the progress of works or in trenches and 
excavations  from  other  than  the  expected risks shall be removed  from the site to the satisfaction 

of the NIA / Architect at the Contractor’s expenses. 

 

C. NUISANCE 

 

1. The contractor shall not at any time do cause or permit any nuisance on the site or do anything 

which shall cause unnecessary disturbance or inconvenience to others at or near the site of work. 
2. The contractor shall all times give access to the staff of statutory bodies as well as other agencies 

associated with the project and shall provide them all facilities like scaffolding, water, lighting 

etc.  at  site for discharging their duties. 
3. No residential accommodation provided to the workmen/labor at the site. NIA reserve the right 

for the same 

4. The Contractor shall provide at his cost all temporary lighting arrangement required for the works 

and to enable contractors and sub-contractors to complete the works in the specified time 
including that for the workmen of any sub  –  contractors  or  special  tradesmen. 

5. NIA may provide Electricity power on non-chargeable basis for the works mentioned in the 

tender at one point. The necessary all electrification, wiring, lighting arrangement (including 
separate meter installation) shall be made available by the contractor and for which contractor 

shall not be paid any charges for thesame. Misuse of electricity power shall be charged as 0.1% of 

contract value. 

 

D. WATCHING AND LIGHTING: 

 

1. The contractor shall provide and maintain at his own expense all lights, guards, fencing  and  

watching  when  and  wherever necessary or required by the NIA / Project Architect  for  the  
protection of the works or for the safety and convenience of those employed on the works or 

the public. 

 

E. EQUIPMENT & STAFF ASSISTANCE FROM THE CONTRACTOR 
 

1. Theodolite, levels, plumb bobs, prismatic compass, chain, steel and metallic tapes and all 

other surveying instruments found necessary  on the works shall be provided by the 

Contractor for the due performance of their contract as instructed by NIA. The NIA /  

Architect will use any or all measurement instruments or tools belonging to the Contractor as 
and when he  chooses  for checking the complete works as well as the work inprogress. 
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2. All scaffolding and ladders that may be necessary for taking measurement at site will be 
provided by theContractor. 

3. The Contractor shall provide the following minimum equipment and machinery in good 
working  condition at site during the entire period of construction/renovation as and 
whenrequired. 

4. The Contractor will be allowed  to  work  for  8  (Eight)  hours  a  day and 7 (Seven) days a 
week. However, no concreting shall be done during night or in the absence of the NIA / 

Architect . For working beyond normal working hours the Contractor shall obtain prior 
permission from the NIA /Architect. 

 

EXECUTION 
 

A. Admission to Site : 

 

1. The Contractor shall not be permitted to enter on (other than for inspection purposes) or take possession 

of site until instructed to do so by the Architect / NIA in writing. The portions of the site to be occupied 

by the Contractor shall be defined and / or marked on the site plan failing which these shall be indicated 
by the NIA /  Architect at site and the operations beyond  the  areas.  In  respect  of  any  land permitted 

by NIA for the  use  of the Contractor for the  purpose of or in connection with the  contract. The same 
shall  be subject to the following and such other terms and conditions as may be  imposed by NIA. 

2. The such use or occupations shall not confer any right  of tenancy of  the land to thecontractor. 

3. The Contractor shall have no right to put up any constructions of his own of any nature or type on NIA 

land except  temporary constructions for storage of equipment for the work under  the contract or as a 

resting place  for  labourers  employed  by  him  for the work provided that he obtained  the  requisite  
previous  permission in writing from NIA or from the Architect in accordance  with NIA procedure 

which permission they would be  entitled  to  refuse in their absolute  discretion. Such construction will 
be erected at the contractor’s owncost. 

4. If any electricity is used in any of such constructions the Contractor shall himself pay for the same. The 

Contractor shall at his own cost demolish all such constructions and remove the debris thereof, as also 

all his materials and equipment’s and clean and level the site thereof before handing over the completed 
work toNIA. 

5. The Contractor shall provide if necessary or if required on the site all temporary access thereof and shall 
alter adapt and maintain the same as required from time to time and shall take up and clear them away 

as and when no longer required and as and when ordered by the NIA / Architect and made good all 

damages done to  the  site.  The Contractor shall note that the  final bill will  not be certified  for  the 
payment till the action as  above  is  completed  by  the  Contractor to the entire satisfaction of the  NIA  
/  Architect (Authorised official) 

6. All the work shall be carried out as per detailed drawings and instructions of the Architect / NIA 
(Authorisedofficial) 

7. All drawings, tracings, photo prints  and  writings  (except letter)  shall be the sole property of Architect 
/ NIA and  must  be  returned  to them on completion ofthe works. 

8. The drawings maintained on the site are to be carefully mounted on boards of appropriates size and 

covered with a coat of approved varnish. They are to be protected for ravages of termites, ants, silver 
fish and otherinsects. 
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9. The completion of the work may entail working in the monsoonalso. 

10. The contractor must maintain a minimum labour force as may be required for the job and plan and 

execute the construction and erection according to the prescribed schedule. No extra rate will be 
considered for such work in monsoon. 

11. During the execution of the work, Contractor must check his work with the  drawings. The Contractor 
shall be responsible for all the errors   in this connection  and shall have  to rectify all defects and  / or 

error at his own cost, failing which NIA reserves the right to get the same rectified at the risk and cost of 
theContractor. 

 

B. MATERIAL TO BE PROVIDED BY THE CONTRACTOR. 

 

1. The Contractor shall at his own expense and without delay supply to  the NIA /  Project Architect, 

samples of materials proposed to be used in the  work.  The  NIA / / Project Architect shall within 

15 days  of supply of samples or within such period as he may  require  intimate to the Contractor in 
writing and inform the Contractor  whether samples are approved by  him or not.  If  the  samples 

are  not approved, the Contractor shall  forthwith  arrange  to  supply  to the NIA / Project Architect 

for his approval fresh samples complying with the specification laid down in the contract. A set of 
all approved samples shall be maintained at site under lock& key by the Architect / NIA. 

2. Architect / NIA shall have full power to  require  removal of any or all  the materials brought to the 
site by the Contractor which are not in accordance with the contract specifications or do not confirm 

in character or quality to sample approved by him. In case of default on the part of the Contractor in 

removing rejected materials, the  Architect / NIA shall be at liberty to have them removed by other 

means. The Architect / NIA shall have full power to procure other proper materials and in the event 
of the Contractor refusing  to comply, he may cause the same to be supplied by other resources.  All 

costs which may attend upon / incurred upon such removal and / or substitution shall be borne by 
the Contractor. 

3. The Contractor shall indemnify NIA or any employee of NIA  against  any action, claim or 

proceeding relating to  infringement or  use of  any patent or design or any alleged patent design 
rights and  shall  pay any royalties or other charges  which  may  be  payable  in respect of any 

articles or materials or part thereof included in the contract. In the event of any claim being made or 

action being  brought against NIA or any agent, servant or employees of NIA in respect of any such 
matters as aforesaid the Contractor shall immediately be notified thereof. 

4. NIA / Project Architect shall be entitled to have tests carried out as specified in the contract for 

any materials supplied by the Contractor, other than those for which as stated above, satisfactory 

proof has already been furnished, at the cost of the Contractor and the Contractor shall provide at his 

expense all facilities which the NIA / Project Architect require  for the purpose. IF no tests are 
specified     in the contract and such  tests  are  required  for  the  purpose  and the charges for these 

tests shall be borne by the  Contractor only.  The cost of materials consumed in the test shall be 
borne by the Contractor in all cases except when otherwise provided. 

5. Representative of NIA connected with the contract, shall be entitled at any time to inspect and 

examine any materials intended to be used in or on the work, either on the site or at factory or 

workshop  or  at  other place (s) manufactured or at any places where  these  are  laying or from 
which these are being obtained and the Contractor  shall give such facilities as may be  required  for  
such  inspection  and examination. 
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6. Trees designated by the NIA / Project Architect shall be protected from damages during the course 
of the works and earth level within 1 metre of each such tree shall not be  damaged,  when  
necessary such trees shall be protected by providing temporaryfencing. 

 

C. LABOUR 

 

1. The Contractor shall employ labour in sufficient  number  either directly orthroughsub – 
contractors when suchsubletting is permitted to maintain the required rate of progress and of 

quality to ensure workmanship of  the  degree  specified  in  the  contract  and to the satisfaction 

of the NIA / Architect. The Contractor shall not employ in connection with the works any 
person who has not completed his Eighteenth year of age. 

2. In case of any class of work for which there is no such specification supplied by NIA as is 

mentioned in the  tender  documents,  such work shall be carried out in accordance with Indian 
Standard Specifications and if the Indian Standard  Specifications  do  not  cover the same the 

work should be carried out as per standard Engineering practice subject to the approval of the 

Architect /NIA. 

3. The contractor shall on the written request of NIA / Architect immediately dismiss from the 
works any person employed by him therein who may in the opinion of NIA be incompetent or 

misconduct himself and such person shall not again be employed on the works withoutthe 

written permissionofNIA/Architect(authorizedofficial) 
4. The Contractor or his agent shall be in attendance at the site (s) during all working hours and 

shall supervise / superintend the executions  of  works  with  such additional assistance in each 

trade as the NIA / Architect may consider necessary. Order given to the Contractor agent shall 

be considered to have the same force as if  they have been given to the Contractor himself. 
5. Architect / NIA shall communicate or confirm his instructions to the Contractor in respect of the 

executions of  work  in  a  “work  site  order book” maintained in the office authorised 

representative shall confirm receipt of such instructions by signing the relevant entries in the 
book. 

6. Any instructions issued by the Architect / NIA orally, shall be of no immediate effect but shall 

be confirmed in  writing by the  Contractor to the site NIA / Architect within seven days  and if  
not dissented  from in writing by the Architect / NIA to the Contractor within 7 days from 

receipt contractor’s confirmation shall take effect as from the 

expirationsofthelettersaid7daysofgivingsuchoralinstructionsshall himself confirm the same in 

writing, then  the Contractor shall  not be obliged to confirm as aforesaid and the said 
instruction shall take effect as from the date of NIA / Architect confirmation and provided that 

if neither the Contractor nor the Architect / NIA shall confirm such oral instructions in the 

manner and at the  time  aforesaid but the Contractor shall nevertheless comply with  the  same 
then the Architect / NIA may confirm the same in writing at any time prior to the issue of the 

Final certificate and the said instructions shall thereupon be deemed to have taken effect on the 

date on which it wasissued. 
7. The Contractor shall provide and do everything necessary for the proper execution of the works 

according to the true intent and meaning of the drawings and specifications taken together, 

whether the same may or  may  not  be  particularly  shown on the drawings, or described in the 

Schedule of Quantities, provided that the same can be reasonably inferred  therein  from.  
Figured  dimensions  and all dimensions and particulars to be taken from the actualwork. 

8. The whole of the work must be proceed with such sections and at such times as directed by NIA 

9. Architect / NIA (authorised official) may from time to time issue further drawings or written 
instructions which are hereafter collectively referred to as `Architect’s Instructions’ in regard to: 

i. The variation or modification of the design, quality or quantity of works or the 
addition or omission or substitution of any work. 
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ii. Any discrepancy in the drawings or between the schedule of quantities and / or 
drawings and / or specifications. 

iii. The removal from the site of any materials brought thereon by the contractor and 
the substitution of any material therefor. 

iv. The removal or re-execution or both of any works executed by the Contractor. 

v. The dismissal from the works of any persons employed thereupon. 

vi. The opening up for inspection of any work covered up. 

vii. The amending and making good of any defects of works improperly carried out. 

 

10. The contractor shall forthwith comply with and execute any work comprised in such Architect’s 

Instructions. Any instructions given verbally shall be deemed as instructions for the proper 
execution of the works as long as they do not involve any extra charges. 

11. If the Contractor after receipt of written notice form the Architect /   NIA requiring compliance 

within seven days fails  to  comply  with such drawings or Architect instructions or both as  the  
NIA  /  Architect may issue, NIA may employ and pay other persons to execute any such drawings 

or Architect instructions and all cost incurred in connection therewith as certified by the Architect 

shall be borne by the Contractor or may be deducted  from  any amount  due or that may become 
due to the contractor under the contract or may be recovered as a debt. 

 

D. INSPECTIONS AND APPROVALS: 

 

1. All works embracing more than one process shall be subject to examinations and approval at 

each stage thereof and the Contractor shall give due notice to the NIA / Project Architect shall 

be entitled to appraise the quality and extended thereof. 

2. No work shall be covered up or put out of view and without approval of Architect NIA or his 

authorized representative and the Contractor shall afford full opportunity for examination and 

measurement of any work which is about to be covered up or put out of view and for 

examination or foundations before permanent work is  placed  thereon. The Contractor shall 

give due notice to the NIA / Project Architect or his authorised representative wherever any 

such work or foundation is ready for examination  and the NIA / Project Architect   or his 

representative shall without unreasonable delay unless he considers it unnecessary and advises 

the Contractor accordingly attend for the purpose of examination and measuring such work or 

of examining such foundation he shall, if 

required by the NIA  /  Project Architect uncover such work at the Contractor’s expenses. 

3. Duties and powers of NIA / Project Architect and his authorised representative and other 

officers of NIA. The duties of the representative of the NIA / Project Architect are to watch and 

supervise the progress of works and to test and examine any materials to be used or 

workmanship employed in connection with the works. They shall have no authority to order any 

work involving any extra payment by NIA or to make any variations in the works except when 
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authorised by the NIA. The NIA / Architect may from time to time in writing delegate to his 

representative any of the powers and authorities vested in him and shall furnishes to the 

contractor a copy of all such written  delegation  of  powers  and  authorities.  Any written 

instructions of written approval given by the representative of NIA / Architect to the Contractor 

within terms of such delegations shall bind the Contractor and NIA as though it had been given 

by the NIA / Architect. 

4. Failure of the representative of Architect to disapprove any work or materials shall not prejudice 

the power of the NIA / Architect thereafter to disapprove such work or material and to order 

pulling down removal or breaking upthere of. 

5. If the Contractor shall be dissatisfied with any decisions of the representative of the Architect / 

NIA he shall be entitled to refer the matter to the Architect / NIA who shall thereupon confirm, 

reverse or vary such decisions. 

6. The whole of the materials (except where otherwise described),  stores and equipment required 

for the faithful performance of the contract must be provided through normal trade channel, and  

must be the best of their kind available at the time and  the Contractor  must be responsible for 

the proper and efficient carrying out of the work. The work must be done in best  and  most  

workmanlike manner. Samples of all materials to be used must be submitted to the Architect / 

NIA on the site for approval prior to procurement. The Contractor shall furnish to the Architect 

/ NIA for approval when requested or if required by the specifications, adequate  samples of  all 

materials and finished to be used in the work. Such samples shall be submitted before the work 

is commenced and in ample time to permit tests and examinations thereof. All materials finished 

and applied in actual work shall be fully equal to the approvedsamples. 

7. During inclement weather the Contractor shall suspend concreting and plastering for such time 

as the Architect / NIA may direct and shall protect from injury all works in the course of 

erection. 

8. Should the work be suspended by reason of rain, strike, lockouts or other cause the Contractor 

shall take all precautions necessary  for the protection of the work and at his 

own expense shall make good any damages arising from any of thesecauses. 

9. The Contractor shall keep accurate records of weather, temperature, visitors and any other 

occurrences affecting the progress or quality of the works. 

10. All shavings, cuttings and other rubbish as it accumulates from time to time during the progress 

of the works and at completion including that of sub – Contractor and specific tradesman to be 

cleared and carted away and all materials condemned by the Architect / NIA shall be removed 

from site as and when required during the entire duration of the work at no extra cost. 

11. The Contractor shall protect all projecting cills and mouldings and     all concrete steps from 
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injury during the progress of the work by  rough timber casings securely fixed. 

12. The Contractor shall provide all necessary templates, moulds for circular or shaped work, 

carpenters or joiners work or any other trade. 

13. The Contractor shall protect joinery and make good all damages to the same from any cause 

whatsoever during the performance of the contract and leave perfect to the satisfaction of  the  

Architect  /  NIA at the time of completion. Before giving up  possession,  the contractor must 

see that all doors  sashes  etc.  work  easily  and  shall make all necessary adjustments. 

14. The Contractor shall provide suitable stone with flat tops  and build  the same in concrete for 

temporary bench marks. All the pegs for setting out the work and fixing the necessary levels 

required for the execution thereof shall if desired by the Architect / NIA likewise be built in 

masonry at such places and in such manner as NIA may determine. 

15. Particular care must be taken to see that the floors are not overloaded by stacks of materials 

during construction. It is important that no load comes on the reinforced concrete floors until 

they are at least  3 weeks old and at no time must the load  placed upon them exceed  the load 

for which they are designed 

16. The Contractor has to provide all necessary holes, slits and depression etc. in form work and 

concrete to place pipelines or ancillary services in any form as shown in the drawings or  as  

directed by NIA 

17. The Contractor shall cover up and protect from injury from any cause all new work also for 

supplying all temporary doors, protection to windows and any other requisite protection for the 

whole  of  the works executed whether by himself or specified tradesmen or sub contractors and 

any damage caused must be made good by the contractors at his own expenses. 

18. The Contractor shall provided temporary teakwood  barricading upto 4’ 0” height from 

the floor level to all lift walls and / or shafts opening on all floors to safeguard against any 

accidental fall and maintain them till such time as permanent enclosures are installed. No extra 

payment will be allowed on the contract sum for complying with this clause. 

 

E. STATUTORY 

1. The contractor shall conform to the provisions of any regulations and by – laws of any water or 

lighting companies with whose system the structures are proposed to be connected and shall 

before making any variations from the drawings that may be necessitated by so conforming give 

to the Architect / NIA on site written notice specifying the variations proposed to be made and the 

reason for making to and apply for instructions thereon. In case the contractor shall in due course 

receive instructions, he shall proceed with the work, conforming to the provision regulations or  

by-laws  to  the supply companies and shall provide for and pay all fees  and  charges. 



 
`Page 27 of 62 

 

2. The contractor will be fully responsible for complying with all relevant provisions of the 

Contractor Labour Act and shall pay rates of Wages and observe hours of work/ conditions of 

employment according to the rules in force from time to time. 

3. The contractor shall comply with provisions of payment as per the following acts : Payment of 

wages Act,1936, Workmen’s Compensation Act,1923 Industrial Dispute Act, 1947Minimum 

Wages Act, 1948 Employees State Insurance Act, 1948 Maternity Benefit Act, 1961, Mines Act, 

1952 or 

4. Any amendments / modifications thereof or any other law relating thereto and rules made there 

under from time to time. NIA / Architect shall on a report having being made by an inspecting 

office  as defined in the contract labour regulations have the power to deduct from the money due 

to the Contractor any  sum  required  or estimated to be required for making good the loss 

suffered by a worker (s) by reasons of no – fulfillment of conditions of contract for the benefit of 

workers no – payment of wages  or  of  deductions made from his or their wages which are not 

justified by the terms of contract or non observance of the said contractor’s labour  Regulation. 

5. The contractor shall pay to labour employed by him, and in the case of his giving any part of the 

work on sub – contract he shall ensure and be responsible to see that the sub – contractor pays to 

labour employed by such contractor, wages not less than wage or remuneration as provided in the 

contract labour (Regulations and Abolition Act) and in the Rules, Regulations andorders. 

6. The Contractor shall indemnify the NIA against any payments to be made under and for 

observance of the  Regulations  aforesaid without prejudice to his rights to claim indemnity from 

his sub - contractor. 

F. SAFETY CODE: 

1. The Contractor shall at his own expenses arrange for the Safety provisions as  amended to these 

conditions or as required  by the  NIA / Architect in respect of all labours directly  or  indirectly  

employed for performance of the works and shall  provide  all  facilities in connections 

therewith. In case the contractor fails  to  make arrangements and provide necessary facilities  as  

aforesaid, the NIA / Architect shall be entitled to do so and recover the cost thereof from the 

Contractor. Safety precaution to be taken in all respects (till completion of works) including for 

all concern human being. The contractor shall be responsible for any damage or  loss   of part / 

limb or death human being. 

2. From the commencement to the completion of the works, the contractor shall take full 

responsibility for the care thereof and of all the temporary works (defined as meaning all 

temporary works of every kind required in or for the execution, completion or maintenance of 
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the works). In case damage, loss or injury shall happen to the works or to any part thereof or to 

temporary works or to any cause whatsoever (save except the Expected Risks  as  defined in) 

repair at his (Contractor’s) own cost and make good the same so that at the time of completion, 

the works shall be in good order and condition and in conformity in every respect with the 

requirements of the contract and NIA instructions. In the event of any such damage, loss or 

injury happening from any of the Expected Risks the contractor shall if any to  the  extent  

required  by  NIA repair and make good the same as aforesaid at the cost of NIA. 

G. INSURANCES 

 

1. The Insurance for the following will be covered and paid for by the contractor, and contractor 

shall indemnify the NIA and hold the NIA harmless in respect of all and any expenses arising 

from any such injury and / or damages in respect of: 

 

a. Workmen’s Compensation and Risk of Accidents to contractor’s own employees. 

b. Contractors all risk Insurance to  cover  the  total  cost  of  project  with third party 

coverage. 

2. The contractor has to insured building/site under construction/renovation till  completion and it 

should be place to be employer in the name of the NIA. Contractor shall submit the copy of 

policy details within 15 days of receipt of LOI/Work order. 

 

3. If the contractor and / or his sub contractor fails to effect and keep     in force the Insurance 

referred to above or else  where  in  the contract or any other insurance which he may be 

required to effect and keep in force, NIA reserves the  right  to  keep  in  force  and  such 

insurances and pay such premium or premia as may be necessary for the purpose and from time 

to time deduct the amountso paid by NIA as aforesaid from any moneys due or which  becomes 

due to the contractor or recover the same as a debt from the contractor. 

 

4. The aforesaid  insurance policy / policies shall not be  cancelled till  the Architect / NIA has 

agreed to their cancellation. 

 

5. The Contractor shall prove to the Architect / NIA from time to time  that he has taken out all 

insurance policies referred to  above  and has paid the necessary premium for keeping the 

policies alive till the expiry of the defects liability period. 

6. The contractor shall ensure that similar insurance policies are taken out by his sub– contractor 

(if any) and shall be responsible for any  claims  of  losses to NIA resulting from their failure to  

obtain  adequate insurance protections in connection thereof. The contractor shall produce or 

cause to be produced by his sub – contractor (if  –  any) as the case may be, the relevant policy 

or policies and premium receipts as and when required by the Architect /NIA. 
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H. NOTICE TO LOCALBODIES. 

1. The contractor shall comply with and  give  all  notices  required  under any Government 

authority, instrument, rule or order made under any act of parliament, state laws or any 

regulations or by-laws of any local authority relating to the works. He shall before  making any 

variations from the contract drawings necessitated by such compliance give to the NIA / 

Architect a written notice giving reasons for the proposed variations and obtain the Architect 

instruction  therein. 

 

I. ARBITRATION 

 

1. All disputes or differences of any kind whatsoever which shall at any time arise the parties 

hereto touching  them or concerning the  work  or execution or maintenance thereof this 

Contract or the construction operation or effect thereof or to the rights or liabilities of  the  

parties or arising out of or in relation thereto whether during or after determination, foreclosure 

or breach of this contract (other  than  those in respect of which the decision of any person is  by  

the contract expressed to be final and binding) shall after written notice  by either party to the 

contract or the other of them and to the Appointing Authority who shall be appointed for this 

purpose by the Employer, be referred for adjudication to a sole arbitrator to be appointed as 

hereinafterprovided. 

 

2. For the purpose of appointing the sole Arbitrator referred to above,  the Appointing Authority 

will send within thirty days  of receipt by him of the written notice aforesaid to the Contractor, a 

panel of the three names of persons who shall be presently unconnected with the organization 

for which the work isexecuted. 

3. The Contractor shall on receipt by him of the names as aforesaid, select any one of the persons 

named to be appointed as a sole Arbitrator and communicate his name to the Appointing 

Authority within thirty days of receipt by his the names. The Appointing  Authority shall 

thereupon without any delay appoint the said person  as the sole Arbitrator, if the Contractor 

fails to communicate such selections as provided above within the period specified, the 

appointing authority shall made the selection and appoint the  selected person as the 

soleArbitrator. 

4. If the appointing Authority fails to send the Contractor the panel of three names as aforesaid 

within  the  period  specified,  the  Contractor shall send the Appointing Authority a panel of  

three names of persons who shall be unconnected with either party. The Appointing Authority 

shall on receipt by him of the names  as aforesaid select any one of the persons named and 

appoint him as    a sole Arbitrator. If the Appointing Authority fails to select the person and 

appoint him as the sole Arbitrator within 30 days of receipt  by  him of the panel and inform the 

Contractor accordingly,  the Contractor shall be entitled to appoint one of the person from the 

panel as a sole arbitrator and communicate his name to the Appointing Authority. 

5. If the Arbitrator so appointed is unable or unwilling to act or resign his appointment or 

vacate his office due to any reason whatsoever another sole arbitrator shall be appointed as 

aforesaid. 

6. The work under the Contract shall, however continue during the Arbitration proceeding and no 

payment due or payable to the Contractor shall be withheld notice on account of such 

proceedings. 
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7. The Arbitrator shall be deemed to have entered on the reference on the date he issues notice to 

both the parties fixing the date of the first hearing. 

8. The Arbitrator may from time to time, with the consent of the parties, enlarge the time for 

making and publishing the Award. 

9. The Arbitrator shall give a separate award in respect of each dispute in accordance with the 

terms of the Contract and give a reasonable award. 

10. It is also a term of the Contract that if Contractor (s) do/does not make any demand for 

arbitration in respect from the Clients /  Architects that the bill after due verification is passed 

for payment of a lesser amount, or otherwise, the arbitration shall be deemed to have been 

forfeited and Client / Architects shall be relieved and discharged of their liability under this 

agreement in respect of such claim(s).  Further, it is agreed that  for the purpose  of this clause  

such  notice is deemed to have been received by  the  Contractor(s)  within  2  days of posting of 

the letter by Clients / Architects or when delivered by hand immediately after receipt thereof by 

the Contractor(s), whichever is earlier. Further, a letter signed  by  the  officials  of Clients / 

Architects that the letter was  so  posted  to  the  Contractor(s) shall beconclusive. 

11. The Fees, if any of the  Arbitrator shall, if required  be paid  before  the award, be paid  half and  

half  by each  of the parties.  The costs of the reference and of the award including the fees, if 

any of the Arbitrator who may direct to and by whom  and  in  what  manner, such costs or any 

part thereof shall be  paid  and  may fix  of  settle the amount of costs to be sopaid. 

12. The award of the Arbitrator shall be final and binding on both the parties. 

13. Subject to a fore said, the provisions of the Arbitration and Conciliation Act 1996, or any 

statutory modification of re- enchantment there of and the rules made there under, and for the 

time being in force, shall apply to the Arbitration proceeding  under this Clause. 
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SPECIAL CONDITIONS OF CONTRACT 

 

1. It shall be distinctly understood that notwithstanding the reviews and suggestion if any, by the 

NIA or Project Architect the sole  and ultimate responsibility for the stability and performance 

of the form work and staging and all other temporary works shall be that of the Contractor. 

2. The partners or Directors  of the Contractor shall  meet the officers   of NIA or its consultants at 

the site of works or at their respective offices whenever requested to do so. 

3. The Project Architect shall supply to the contractor reasonably complete engineering drawings. 

All the drawings required for the complete execution of the work shall be submitted by the 

Architect within 7 days of issue of work order. Bar bending schedules and shop drawings 

required for proper execution of work shall be prepared by  the  Contractor  and  submitted  well  

in  advance within 14 days of issue of work order  to NIA and its Project Architect to permit 

scrutiny, corrections resubmissions and final approval without causing any delay in the 

construction/renovationwork. 

4. The Contractor shall confirm to the provisions of the Government Act relating to the work, and 

to the regulations and bye-laws of the local authorities. The contractor shall give all notices 

required by the said act, and obtain all required permission and license and pay all fees payable 

to such authorities in connection with constructing and maintaining temporary electric and 

water supply at site for the said project. All aspects of temporary works including their stability 

shall be the sole and ultimate responsibility of the Contractor. 

5. NIA reserves the right to use the premises and any portion of site for execution of any work not 

included in this contract which NIA may desire to get executed by other agencies. The 

Contractor shall allow all reasonable facilities for the execution of such work  but shall not be 

required to provide any plant or material for such work except by special arrangement with NIA 

in such a manner as not to impede the progress of the  works  included  in  this  contract  and the  

Contractor  shall  not  be  responsible  for  any  damage  or delay which may happen or be 

occasioned by such work. 

i. In addition to previous stipulations, the Contractor shall be represented at site at all 

times during the tenure of the contract by responsible and qualified engineers approved 

by NIA Such engineer shall form the Contractor’s Project Management & Site 

Supervisory Team. They shall be in constant attendance upon all activities of the work. 

Contractors staff shall comprise of at least the following to be permanently on site for 

the entire duration of the project. 

 

1. Engineer (Diploma holder with at least 7years’ civil and interior works experience) – 

1person. 

2. Jr. Engineer(Min. 5years’ experience having Diploma Holder civil and interior 

works experience) – 1persons. 
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ii. Cost of recovery against materials, utilities or services supplied or arranged for by NIA 

shall be made by deducting the respective amount from the running as well as 

finalbills. 

 

6. Although Schedule of Probable Quantities & Rates has been divided into various sub – section, 

the rates quoted for a particular item of work  in one sub  – section  shall be made applicable to 

similar item  of work in any other sub – section if that item is not listed in the Schedule of that 

other sub –section. 

7. This project is subjected to inspection by various audit / vigilance agencies  of  Government  of  

India  /  NIA  if  any  inspection  of works is carried out by such agencies  contractor  shall  

extend  his full co-operation to these  agencies  in  examining  records,  works etc. on inspection 

by such agencies, any and in their inspection report, if it  is  pointed  out  that  Contractor  has  

not  carried  out  work according to guideline laid down in this tender documents and also if any 

recoveries in some items is pointed out  therein,  same shall be recovered from contractor’s R. 

A. Bills  /  Final  Bill.  The items under dispute shall not be paid in full  till inspection agency 

gives their no objectionreport. 

8. This work being prestigious NIA, quality of materials & workmanship are expected from the 

contractor of very highstandard. 

9. The successful tenderer is bound to carry out any item of work up to  any deviation in 

quantities, for the completion of thejob. 

10. The Electrical works is to be executed through licensee electrical contractor only. 

11. Material testing report can be asked for by NIA. The contractor must cooperate with the 

employer (NIA) to make available such reports from the manufacturer of the material used in 

the tenderwith no extra cost. 

12. NIA shall be the sole deciding authority on the brand and make of the materials to be used. 
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SCHEDULE – F 

 

1 Earnest Money Deposit : 15000/- 

 
2 Initial Security Deposit : 1% of the total tendered amount  (for successful 

bidder) 

 

3 Defects Liability Period (DLP) : 12 months from the date of issue of virtual completion 
certificate and handing over the completed work to 

owners 

4 Period of commencement : 7 days from the date of letter of intent / work order 

5 Duration of completion of work : 60 days 

 

6 Liquidated damages at the rate : 0.5% of total contract value per week up of to 

maximum of 5% of the contract value, there after the 
owner may get the work done at contractor’s risk and 

cost i.e. beyond delay of 5 weeks 

7 Retention money : a) 10% retention money to be kept from every 

running bill - to be released after completion of DLP 

: b) Security deposit to be released on expiry of the 

defects liability period after rectification in executed 
works. 

8 Terms of rate : The rates shall be at site of work and Should be 
excluding of GST 

9 
 

10 

Period of validity of tender 
 

 

Period for honouring interim bill 

 

120 days from opening of tender 
 

 

The interim bills if raised shall be paid within 15 days 

of receipt from the architect) 
 

11 Validity of rates after award of work : The rates shall be firm for period of 4 Months from 

the date of award of work or till final completion of 
work whichever is later. “NO ESCALATION IN 

PRICES WILL BE ALLOWED” 

12 Minimum value of work of Interim 

bill 

: 50% of the work. Max 2 bills to be raised 

including Final Bill 
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13. Upon it becoming reasonably apparent that the  work  is  delayed, the contractor shall forthwith give 

written notice of the cause of the delay to the client and the Architect. Then the  client  and  the 

Architect shall as soon as they  are  able  to  estimate the length of the delay beyond the date or time 

aforesaid, make in writing a fair  and reasonable extension of time for completion of the work, 

provided always that the contractor shall  use  constantly  his  best endeavour to prevent delay and 

shall do all that may reasonably be required to the satisfaction of the client and the Architect to 

proceed with work. 

14. Damage for non-completion:If the contractor fails to complete the works by the date specified in the 

conditions or within any extended time fixed, the contractor shall pay to NIA a sum calculated at the 

rate stated in the special conditions as agreed liquidated damages for  the  period  during  which the 

said work shall so remain or have remained incomplete. The client may deduct such damages from 

any money that is otherwise payable to the contractor, under this contract. 

15. Extra Items : All authorised extra items where rates cannot be derived from tender the contractor 

shall submit  rates,  supported  by  rate  analysis worked on the ‘actual cost basis’ plus 15% towards 

establishment charges, contractor’s overhead and profit &GST etc 

16. Deviation in Quantities: There is no variation limit in tender quantity for any variation in  plus or 

minus, contractor is supposed to execute the same at quoted rates. 

17. Photographs :The rate quoted shall include the cost of supplying colour  photographs of 8” x 10” size 

including soft copy to employer after completion of work from various angle one set  each  to  

Employer and the architect separately in respect of each floor/dept as directed. 
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GENERAL SPECIFICATION 

 
This specification are for the work to be executed items to be supplied and materials to be used in the 

works as shown  and  deafened  on  the  drawings and described here in all under the supervision and to 

the satisfaction of the Architect /Employer. 

The workmanship is to be the best available and of a high standard. Use must be made of specialist 
tradesmen in all aspects of the works, and allowance must be made in the rates for doing so. 

The materials and items to be provided  by  the  contractor  shall  be  the best of their respective kinds, 

approved  by  the  architect  in  accordance with any samples which may be submitted for approval and 
generally in accordance with the specifications. Where materials or products are specified in this 

specification and or / bill of quantities by the name of the manufacture or the brand trade name or 

catalogue reference the contractor will be required to obtained the approval  of  the  architect  /  employer  
before using a material or  product  other  than  the  specified.  The contractor shall produce all invoices,  

vouchers or receipted accounts for  any materials if called upon to do so by theArchitect. 

Sample of all material are to be  submitted  to  the  architect  for  his  approval within 10 days of issue 

of work order before the contractor orders or delivers  in bulk to the site. Also, the contractor will be 
required to submit specimen finishers of colors,  fabrics etc, for the approval of the architect before 

proceeding with the  works. Should it be necessary to prepare shop drawings, then four  copies  of such 

drawings shall be submitted for the approval of the architect who will retain ONE copes all at the 
contractorsexpenses. 

 

TIMBER : 

 
Timber generally is to be best of its kind, well and properly seasoned, of mature growth, free from worm 

holes large loose or dead notes or other defects and sawn die square and will not suffer warping, splitting 

or other defects through improper handling. 
The hardwood is to be C.P. teak weighing not less then 45 lbs cubic foot with a moisture content tax. 

Timber is to be out  to the  required sizes  and length  as soon  as practicable after the works are begun 

and stored under cover  so that the air will circulate freely around it. Journey is to be prepared, 

immediately after the placing  of  contract,  framed  up  (but  not bonded) and stored until required for 
fixing in position, when it is to be bonded and waged up. Any portions that warp or develop shakes or 

other defects are to be replaced before wedging up, the whole of the work is to be framed and finished in 

a proper and workman  like  manner in accordance with the detailed drawings and fitted with all necessary 
motaties straps, belts screws etc.  running  bonded  joints are to be cross tongued with teak on guess and 

where over 1 – 1/28 thick double tongued. Joiner’s work generally unless otherwise specified. Templates 

boxes and moulds shall be accurately set out and rigidly constructed so as to remain accurate during the 
time they are in use. 

Grounds are to be clean shown, free large knots, splayed as required, plugged and fixed to walls etc. at 

1’6” centers. 
Wood plugs are to be cut on the twist, patent wall plugs or plastic filling may be used in lieu of wood 

plugs with the approval of the Architect. 

All unexposed surfaces of timber e.g. false ceilings, backings fillets backs of doors frames, cupboard 
framing, grounds etc. are to be treated with ONE coats of approved timber preservative like solignim, 

kirticite, term seal or cast oral or vacuum pressure impregnated with and approved water soluble timber 

preservative before fixing or bedding. 

The quality of timber shall be checked and ensured by the Architect. 

 

JOINTS 

 

All joints will be standard, mortised and tenon, dovetail, dowe, cross halved, metered tongued and 
grooved and rebated, nailed or glued but joints, will not be permitted except in exceptional cases, ailed 
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but joints will not be accepted. All joins shall be smeared with white lead. 

Whenever solid wood is specified it shall be as per I.S.I. and of good quality. The type of wood shall be 

got approved before collecting the same on site. Fabrication of wooden members shall be started only 
after approval. It shall be free from  large,  loose,  dead  of  cluster knots, flows, shakes, warps, bends or 

any other defect. It shall be uniform in substance and of straight fibers as far as possible. It shall free from 

rats, decay, harmful fungi and other dejects of its usefulness  for the purpose for which it is required. The 
colour of wood shall be uniform as far as possible. The scantlings planks etc. shall be seen in straight 
lines and planes in the direction of grain and of uniform thickness. 

 

FIRST CLASS TEAK WOOD: 

 

First class teak wood shall have no individual hard and sound knots, more than 6 sq.cm. in size and the 
aggregate area  of such knots  shall not more than 1% area of piece. The timber shall be closed grained. 

 

SECOND CLASS TEAK WOOD: 

 
No individual hard and knot’s shall be more than 15 sq.cm. in size and aggregate area of such knot’s shall 

not exceed 2% of the area of piece. 

 

GLASS: 

 

All glass shall be of the best quality, free from specks, bubbles, smokes, veins, air holes, blisters and other 

defects. The  kind  of  glass to be used shall  be  as  mentioned  in  the  item  or  specification or in the 
special provisions or as shown in detailed drawings. Thickness of glass panel  shall  be  uniform.  All  

glass  to be approved manufacture complying with IS:3548-196 or as per approved quality and sample. 

The compound for glazing  to  metal  is  to  be  special  non  hardening compound manufacture for the 

purpose and of 9 brand  and quality approved the interior Designer. 
In cutting glass, proper allowance shall be made  for  expansion.  Each square of glazing to be in one 

whole sheet and after cutting the edges to be properly filled. On completion, clean all glass inside and out, 

replace all cracked soratched or broken panes and leace in good condition to the satisfaction of the 
Architect. 

 

Only etching is to be used on glass panels. No frosting shall be used. 

 

MELAMINE FACED PARTICAL BOARD: 

 

It should be three layered wood based particle board, such as Nova pan melamine faced pre-laminated on 
both sides. Particle board should be ISI 3087 FPTH (type II, 1965 ) marked on edges and  should also 

confirm to German din standard Viz DIN 66761. It should impart good bending strength, modules of 

elasticity, internal bond strength and screw holding strength. Melamine faced 

surface should has resistant to crack at 100 and should pass cigarette burn test. 

 
POLISH: 

The wooden article to be polished shall be first prepared to smooth surface with 400 fit black water proof 
sand paper. All dents shall be filled with epoxy putty and to be finally finished with DUCO, N.C.  clear 

lacquer to a silk smooth finish. 

 

PLYWOOD: 

 
Plywood for general purpose  shall confirm  I.S.I. 303-1975. 
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FASTENINGS AND HARDWARE: 

 
1 THE fixtures and fastenings, that is, but hinges, teened strap hinges, sliding door stoppers, 

casement window fasteners, casement stays and ventilators catch shall be made of the metal as 
specified in the item or itsspecifications. 

2 They shall be of iron, brass, aluminium, chromium plated iron, chromium plated brass copper 
oxidized iron copper oxidized brass or anodized aluminum as specified. 

3 The fixtures shall be heavy type. The fixtures and fastenings shall be smooth finished and shall be 
such as will ensure case ofoperation. 

4 The samples of fixtures and fastenings shall be got approved as regards quality and shape before 
providing them inposition. 

5 Brass and anodized aluminium fixtures and fastenings shall be brightfinished. 

6 Screws, nails, bolts, will be of brass or other non corrosive metal. In hardware, they will match 
the finish of the hardware tem. 

7 Nails, in a finished surface shall be neatly punched and the hole filled with wood filler matching 

the finish. Screws, in a finished surface will  be round head, raised head or sunk beneath the 
surfaces  and  the  hole plugged with a wood plug with matching color and grain of the wood 
surface, unless especiallydetailed. 

 

HARDWARE: 

 
Hinges, locks, latches, door tracks etc. shall be as specified by the manufacture specified. In any variation 

of this quality of the substitute shall be equal to or better than the original specified, and samples should 

be submitted to the Architect for prior approval. 

 
HARDWARE AND METALS: 

 

The hardware throughout shall be of approved manufacture and supply well made and equal in every 
respect to the samples to be deposited with the Architect. The contractor any be required to produce and 

provided samples from many different sources before the Architect is able to make a decision and he 

should allow in his rates for sodoing. 
Fittings generally shall have a satin chrome or  anodized  finish  unless otherwise specified, and shall be 

suitable for their intended purposes. 

Screws are to match the finish of the article to be fixed and to be rounded of flat headed or counter sunk 

as required. 
Cover up and protect at the brass and bronze surfaces with a thick grease or other suitable protective 

material, renew  as  necessary and subsequently clean off and clear away oncompletion. 

Aluminium and stainless steel shall be of approved manufacture and suitable for its particular application. 
Generally the surfaces of aluminium shall have an anodized finish and both shall comply with the samples 

approved the Architect. All steel brass, bronze, aluminium and stainless steel articles shall be submitted to 

a seasonable test for strength; if so required by the Architect at the Contractor’s expenses. 

All brazing and welds are to be executed in a clean and smooth manner rubbed down and left in the flat 
test and tidiest way, particularly where exposed. 

Chromium plated shall be in accordance with B.S. 1224 or as per approved specification and shall be on a 

base materials of copper or brass or as specified byArchitect. 
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ENAMEL PAINTS: 

 

Oil paints shall be of 1
st

quality and the specified colour and shade, and as approved. The easy mixed 

paints shall only be used. However, if ready mixed paint of specified shade or tint is not available while 
ready mixed paint with approved stainer will be allowed. In such a case, the contractor shall  ensure that  
the shade  of the paint so allowed shall beuniform. 

 
All the paints shall meet with the following generalrequirements: 

1. Paint shall not show excessive setting  in  a  freshly  opened full can and shall easily be re-

disbursedwith a paddle to a smooth homogeneous stage. The paint shall  show  no curdling, 
livering, caking or color separation and shall be free from lumps andskins 

2. Paint as received shall brush easily, possess good leveling properties and show no running or 
sluggingtendencies. 

3. The paint shall not skin within 49 hours in a three quarters  filled closedcontainer. 

4. The paint shall dry to a smooth uniform finish from the manufactures and generally according to 
their  instructions  and without any admixtures what soever. 

Ready mixed paint shall be used exactly as received from the manufactures and generally according to 
their instructions  and without any admixtures what soever. 

 

PLASTIC EMULSIONPAINT: 

 

Pigmented priming coat (emulsion thinned with water) followed by three or more finishing  coats  of  

plastic  emulsion  paint.  Pasted  filler to be applied every coat exempting the final finishing coat and 
sanded. 

Company name :ASIAN PAINTS 

Shade No. ROYAL ATMOS White – for walls 
Shade No. ROYAL ATMOS White – for ceilings 

Shade No. Plastic Emulsion White – for Utility area like kitchen, toilet . 

 

 

 

LAMINATES: 

 
All the laminate to be used shall be of 1.0 / 1.5 mm. thickness in approved the color and shade as proved 

and specified by the Architect. It shall be  as given below. 

Company name :Greenlam 
 

Shade No. 5337 Malay Teak (1.00mm) OR 
Shade No. 777 Sumatra Teak (1.00mm) 

Edge binding 22/0.8mm of Rehau to match the laminate shades.Adhesive -Marine fevicol and 

RehauAquenceBondmaster. All the Grooves provided in between laminte as per drawings to be filled with Polish 

and exposed all edges with TW beeding Patti with melamyne polish. 

 
VENEERS: 



 
`Page 39 of 62 

 

The best quality natural wood veneers of the specified wood and of the specified thickness shall be used. 
It shall be in matching group and of uniform shade and as per the selection and approval. The contractor 

shall have to obtained the approval of the  prior  to  pressing of veneers. The contractor shall have to use 

the brand of veneers as approved by theArchitect. 

 

RUBBER: 

 
Natural latex rubber (Geo foam)  of  specified density and the thickness shall be used for all the cushions 

and padding for upholstered furniture. Loose cushions of all furniture should have solid foam walling to 

keep up propershape. 

 
UPHOLSTERY : 

 

This will be of first class standard workmanship with  webbing no-  sag springs, padding and filling as 

specified on drawing. Covering fabrics will be shown tufted and corded as shown on thedrawing. 

 
CUSHION VENTS: 

 

Brass or aluminum “cushion vents” should be installed at the back or underside of seat cushions 

(especially) those covered in leather evenly plastic or very tightly  woven fabric) to allow air to escape 

and to prevent torn seams. 
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 LIST OF INDIAN STANDARDS REFERED TO 

 

1. I.S.No.1200–latestmeasurementofbuildingandcivil engineering work. 

2. I. S. No. 297 – 1973. Recommendation for maximum permissible moisturecontent of 
Timberused  for  different purposes in different climaticzones. 

3. I. S. No. 1141 – 1973 code of practice for seasoning oftimber. 

 

4. I.s.No.6534–1971guidingprinciplesforgradingand inspection of timber. 

 

5. I. S. No. 1200 (part XXI)1973 :Method of measurement of building and civil engineering 
works. Part XXI woodworkandjoinery. 

6. I. S. 3845 – 1966. Code of practice for joints used in woodenfurniture. 

 

7. I. S. 4000 – 1967. Wooden flush doors. Type to method of testfor. 

 

8. I. S. 4970 – 1973. Key for identification of commercialtimbers. 

 

9. I. S. No. 3364 (part II) – 1975, Methods of measurement and evaluation of defects in 
timber, part II convertedtimber. 

 

10. I. S. No. 1703 – 1969. Methods of testing small clear specimensoftimber. 

 

11. I. S. No. 6342 – 1971. Rosewood logs for production of slicedveneers. 

12. I. S. No. 5248 – 1969. Teaklogs for production of slicedveneers. 

 

13. I.S.No.2202(partI)1973.Specificationforwoodenflushdoor shutters (solid core type part 
plywood). 

 

14. I. S. No. 2338 (part I) – 1967. Code of practice for finishing ofwood and wood based 
materials part I operations andworkmanship. 

 

15. I. S. No. 7630 – 1975. Methods of sampling ofplywood. 

 

16. I. S. No. 303 – 1975. Specification for plywood for generalpurposes. 

17. I. S. No. 3129 – 1965. Specification for article board for insulationpurposes. 
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18. I. S. No. 3513 – 1966. (part III & part IV). High and medium density wood based 
laminates part III general purposes. Part IV sampling test. 

 

19. I. S. No. 1659 – 1979 blockboards. 

 

20. I. S. No. 7316 – 1974. Decorative plywood using plurality of veneers for decorativefaces. 

 

21. I. S. No. 3478 – 1966. High density wood particleboards. 

 

22. I. S. No. 1734 (part I to XX).Plywood method of test for Part I : General;PartII:Plywood 
;PartIII : Battens 

 

23. I. S. No. 1328 – 1970. Veneer decorativeplywood. 

 

24. I. S. No. 710 – Marineply. 

 

25. I. S. No. 3087 – 1965. Wood particle boards (Mediumdensity) 

 

26. I. S. No. 848 – 1974.  Specification  for  synthetic  resinadhesives for plywood. (Phenolic 
&Aminoplastic) 

 

27. I. S. No. 2046 – 1969. Specification for decorativelaminate. 

 

28. I. S. No. 8273 – 1976. Fibrous gypsum plasterboards. 

 

29. I. S. No. 2095 – 1964. Gypsum plasterboards. 

 

30. I. S. No. 2542 (part I) – 1978. Gypsum plaster concrete and products, methods of test for 
part I – plaster andconcrete. 

 

31. I. S. No. 8272 – 1976. Gypsum plaster for use in the manufacture of fibors plasterboards. 

 

32. I. S. No. 2441 – 1963. Fixing coiling coverings code of practisefor. 

 

33. I.S.No.2835–1977.Specificationforflattransparent sheetglass. 
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34. I. S. No. 2395 (part I) – 1966 & 2395(partII) – 1967: Painting to concrete, masonary, 
plaster surfaces code  of practice  for part – I operation and workmanship part II –schedule. 

35. I. S. No. 3548 – 1966. Glazing in building code of practicefor. 

 

36. I. S. No. 6278 – 1971. White washing and colour washing code of practicefor. 

 

37. I. S. No. 137 – 1965. Specification for ready mixed paint brushing, matt or egg – shall 
flat finishing, interior to Indian standards colours as required. 

 

38. I. S. No. 133 – 1975. Specification for ready mixed paint brushing. Wooden coating, 
interior to Indian standardcolours. 

 

39. I. S. No. 129 – 1950. Specification for ready mixed paint brushing grey filler for enamel 
for use overprimer. 

 

40. I. S. No. 129 – 1950. Specification for ready  mixed  paint brushing, finishing, interior, 
oil glos, for general purposes toIndianstandard colours. 

 

41. I. S. No. 120 – 1950. Specification for ready mixed paint brushing grey filler for enamel 
for use overprimer. 

 

42. I.S.No.533–1973.Specificationforgumspiritof turpentine (oiloftarpentine). 

 

43. I. S. No. 101 – 1964. Methods of test for ready mixed paints andenamel. 

 

44. I. S. No. 75 – 1973. Specification for linseed oil, andrefined. 

 

45. I. s. No. 77 – 1976. Specification for linseed oil, oiled forpaint. 

 

46. I. S. No. 124 (part I) – 1976. Specification for ready mixedpaint brushing, finishing, semi 
gloses, for generalpurposes. 

47. I. S. No. 5884 – Specification for woollen carpets. 

 

48. I. S. No. 104 – 1979. Specification for ready mixed paint brushing, finishing, zinc 
chromeprimer. 

 

49. I. S. No. 5391 – 1969. Adjustable metal chairs for use of typist and operators in 
telephoneexchanges. 
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50. I. S. No. 8756 – 1978. Ball catches for use in woodenalmirahs. 

 

51. I.S.No.3499–1976(partII)chairs for office purposes metal revolving and tilting. 

 

52. I.S.No.5416–1969.Generalpurposewoodenchairsmethodsoftestfor. 

 

53. I.S.No.6185–1971.Highchairsspecificationandsafetyrequirementsfor. 

 

54. I.S.No.4116–1976.Jointsusedinwoodenfurniturecodeofpracticefor. 

 

55. I. S. No. 3845 – 1966. Joints used in wooden furniture code of practicefor. 

 

56. I. S. No. 7070 – 1973. Shelving racks wooden (adjustable andnon 

– adjustable type). 

57. I. S. No. 4414 – 1977. Table tops(wooden) 

 

58. I. S. No. 5967 – 1969., Tables, wooden, methods of testfor. 

 

59. I. S. No. 3564 – 1975. Door closers (hydraulicallyregulated). 

 

60. I. S. No. 799 – 1979. Drawer locks, cupboards and boxlocks. 

 

61. I. S. No. 7981 – (part i I) – 1975. Glossary of terms relating to builders hardware – part 
Ilocks. 

 

62. I. S. No. 204 – (part I & II) 1978. Tower bolts ferrous metalsand 

Non-ferrous metals. 
 

63. IS 456-2000: for Plain and Reinforced Concrete 

64. IS 5437-1994 for figured, rolled and wired glass 

65. IS 3548-1988: for glazing in buildings 

66. IS 10439-1983: for patent glazing 

67. IS 2835-1987: For flat transparent glass sheets 

NB. The various items to be used in the interior decoration  work  shall be of ISI standards. Whenever the 

items / products do not have ISI mark / standard, shall be got tested for its quality etc. at the laboratory and 
necessary testing charges shall be borne by the contractor. 

 

 

 

 



 
`Page 44 of 62 

 

SCHEDULE OF APPROVED MAKES 

 

Note: The Contractor should obtain prior approval from Architects before placing order for any 

specific material / agency. 

LIST OF MAKE FOR CIVIL WORKS 
 

S.no Material  Brand/ Manufacturers OR EQUIVALENT 

    

1 Cement : OPC 53 grade conforming to BIS-8112 and approval 

2 Reinforcement Steel : 
TMT steel conforming to BIS-1786 and approval of 

source by Engineer 

3 Ready Mix Concrete : ACC, BIRLA, Ahlcon or approved equivalent 

3 Doors & Windows fixtures/ Fittings: : Kitch, Hettich 

4 Door Hardware & Fixture : Kitch, Hettich 

5 Aluminium Sections. : Hindalco, Jindal, Indal, Bhoruka, 

6 
Clear Glass/ Clear Float Glass / Toughened 

Glass 
: Saint Gobain(SG), Modi, AIG 

7 Laminates : Greenlam, Aica, Sunmica, Archid 

8 Synthetic Enamel Paints : 
Berger (Luxol gold), Asian(Apcolite), ICI Dulux 

(Gloss), 

9 Oil Bound Distemper : Asian (Tractor), Berger (Bison), Nerolac 

10 Cement Paint : 
Snowcem Plus, Berger (Durocem Extra), Nerolac 

(Nerocem with titanium), 

11 Plastic Emulsion Paint : Asian paints Royal Atmos 

12 Back-up Rod. : Supreme Industries or equivalent 

15 Metal Fire Check Doors : :  Navair, Ozone, Godrej 

16 Gyspum Board System : India Gypsum, 

18 Admixtures for concrete. : Cico, Kryton ,Penetron 

21 Flush Door Shutters. : Century, Archidply, Green Ply 

22 WPC Board  Alstone or equivalent 
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23 Plywood / Block Board  GreenPly , Century , Archidply, 

24 Teak ply  GreenPly ,  Archidply 

26 High Pressure Laminate  Prodima, Fundermax , Trespa 

27 Adhesive for Wood work  Fevicol , Vamicol 

28 Glazed Tiles : RAK, 

29 PVC Water Stops : Supreme,  Astral, Prince 

30 White Cement. : Birla White, J.K. 

31 Powder Coating Material Pure  Polyester. : Jotun , Berger, GoodlassNerolac 

32 Pre-coated G.S Windows & Door frames  NCL or equivalent 

33 Masking Tapes : Sun control , Wonder Polymer. 

35 Dash Fasteners./Anchor bolts : Hilti, Fischer, Bosch. 

38 E.P.D.M. Gaskets. : AnandReddiplex, Enviro Seals 

39 Weather & Structural Silicon. : Dow Corning, Wacker, GE 

40 
PVC continous fillet for periphery packing of 

Glazings /Structural glazings.: 
: Roop, Anand, Forex Plastic. 

41 Water proofing compound  Pedilite,Kryton, Penetron 

43 Water proofing / Injection Grouting : Specilized agency as approved by engineer 

44 6mm thick Reflective Glass : Glaverbel, Glavermas, Saint  Gobain. 

45 Multicolor Steel Roofing Sheet  Alviva Steels Ltd, Everest 

46 Vitrified Tiles : RAK 

48 Aluminium Cladding sheets : Alstrong ,Alstone,Alucobond 

49 Stainless steel D-handles : Kitch, Ozone, Hettich 

50 
Stainless Steel  Railing 304 &316(Welding 

less) 
: Q-Rail, Kitch ,Arch 

63 Metal False ceiling : Grid Square , Armstrong , Hunter Douglas 

64 
Calcium Board & Tile(Ceiling 

/Partion/Panelling) 
: Hilux or equivalent 
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67 Compact Laminate sheet : Merino , Green Lam 

68 AAC Block : J.K.Laxmi Cement Ltd , Kannav Builders Pvt ,Ecolite 

69 Wall Putty : Laticrate , Birla white, J.K White 

70 Chairs (ISI marked)  Spacewood  , Godrej , Wipro, Zitten 

71 Tilebase  Tileceil/Armstrong 

NOTE 

1. Wherever make have not been specified for certain terms as equivalent makes referred,the same shall be as 

per BIS and as per approved by Engineer-in-charge/Consultant. 

 

LIST OF MAKE FOR PLUMBING WORKS 
 

S.no Material   Brand/ Manufacturers OR EQUIVALENT 

    

1 Vitreous China Sanitary ware : Jaquar 

2 Stainless Steel Sink : Jaquar , Commander, Nirali 

3 Plastic seat cover of W.C : Jaquar 

4 Geyser : Racold, Voltas,  Bajaj 

5 
C.P. Fittings Mixer/Pillar taps Washers, 

C.P. brass accessories 
: Jaquar,  

6 
Centrifugally /Sand cast iron pipes  & 

fittings 
: Neco, Hepco 

7 G.I. Pipes : 
Jindal-Hissar, Tata, Prakash-Surya  B.S.T., 

SAIL, 

8 G.I. Fittings : 
Jindal-Hissar, Tata, Prakash-Surya  B.S.T., 

SAIL, 

9 Gunmetal Valves : Zoloto, Leader, 

10 Brass stop & Bib Cock : Zoloto, Sant, L&K, Jaquar 

11 Ball valve with floats : Zoloto, Leader, Sant, Jayco 

12 Stoneware pipes & Gully Traps : IS Marked pipes 

13 R.C.C. pipes : IS Marked pipes 
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14 D.I. Manhole Covers : RIF, NECO, 

15 Water Tank : Sintex, Polycon, Uniplast 

16 Mirror : Golden, Atul, Modi guard ,Gujrat Guardian 

17 Hand drier : Kopal, Automat, Euronics 

18 PVC flushing cistern :  Parryware, Hindware,Jaqvar 

19 Insulation of Hot water pipes : 
Vidoflex insulation, Superlon insulation or 

equivalent 

20 PVC Rain Water Pipes. : Supreme, Prince, Finolex. Astral 

21 Sluice valve / NRV : Kirloskar, Kilburn, Zoloto ,Castle, 

22 Water supply pumps : KIRLOSKAR, WILO, GRUNDFOS 

23 UPVC pipes & fittings : FInolex , Prince, Supreme, Astral 

24 Chlrorinator : 
ALFA, USA, Ion exchange, Sigma DH 

Combine Inc. 

25 HDPE Solution tank : 
WATCON, ION EXCHANGE, Water Supply 

Specilist P (Ltd) 

26 C.P Flush Valves : Jaquar, Seiko, Nelson 

27 C.P Angle Valves, bib cock : , Jaquar, Seiko ,Nelson 

28 Level controller : Femac or equivalent 

29 Drainage Pumps : Grundfos, KSB, Kirloskar 

31 R.O System : 
Thermax, Aqua Process, Ion-Exchange, Akar-

Impex, Polycon Technologies, Fontoos 

32 PE-AL-PE : Kitec, Jindal, NEXGEN 

33 HDPE pipes and fittings : Oriplast, So-Soon, Finolex 

34 Infrared Sensor operated Urinals : Jaquar, Euronics,U-tec 

35 Grab Bars : Marino or equivalent 

36 CPVC pipe : Prince, Supreme,Finolex, Astral 

37 Solar Panel : Tata BP, BHEL, EMMVEE 

38 Copper Pipe : Raj Co., Maxflo 
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LIST OF MAKES FOR ELECTRICAL WORKS 

 

39 Copper Fittings : Viega, IBP 

40 Lab drainage : Viega or Equivalent as approved. 

41 Lab Fittings : Vijay, Viega, or equivalent 

42 CP Grating for Floor Trap  Chilly,Cardin, Cammry 

43 UPVC Over Head Water Tank  EURO, SYNTEX, DIPLAST 

S.no Material   Brand/ Manufacturers OR EQUIVALENT 

    

1 KV VCB Panel Board : Siemens// Voltas/Crompton Greaves/L&T/  

2 KV XLPE Cable : Incab/ Universal/ NICCO/ CCI 

3 Transformer : 
Crompton Greaves/    GECAlsthom/Voltamp Areva/ 

ABB 

4 Bus Duct/rising mains (Sandwich)- : L&T/ Siemens/ ABB/Legrand 

5 Diesel Engine : Cummins/Kirloskar/Cotton 

6 Alternator : 
Stamford/  Kirloskar/  Leroy  Somer  &Control/ 

Crompton Greaves/ Cater pillar 

7 Battery : Exide/Standard Furrukawa /Amar ,Raja 

8 L.T. Cables :  

  :  Skytone / KEI/ Poly Cab/ RR cable 

9 
PVC insulated Wires/Telephone wires 

& cables India Co-axial cables 
: Finolex / Havells / RRCable 

10 Telephone Tag Blocks : Krone Type 

11 Modular Range of Switches,sockets etc : Anchor-  Roma /RR Switch / Havells –Crab tree. 

12  Industrial Sockets & Plugs : Siemens//Legrand/Gewiss/ Havell‟s 

13 M.S. Conduit : BEC/ AKG/ M Kay/ NIC/ Siddarth/ Harsh 
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Note:.  Any item not mentioned above shall be subject to approval by owners/consultant/Architect 

 

 

 

 

 

14 Light fixtures. : Philips/ Halomax / Trilux 

15 Ceiling Fan/ Exhaust fan : Crompton Greaves/  Usha/ Bajaj. 

16 Main LT Panel : 
Manufactured at the works of L&T, Siemens,Legrand , 

Schneider only. 

17 MV Panels : 

Venus Controls,Neptune,Advance,ASG control & 

Switchboard Pvt. Ltd.Anand Power Ltd.,System & 

Power Control.Amptech.,Nitya Electrical 

Controls,Ambit Switchgear Pvt. Ltd,Adlec. 

18 Air Circuit Breakers : L&T,Legrand,Siemens,ABB,Schneider 

19 MCCB : L&T/ Legrand/ Siemens/ ABB/Schneider 

20 MCB-DB‟s, MCB, ELCB : L&T/ GE Power Controls/ Siemens/Legrand 

 RCCB/ MCB-Isolator etc. : Schneider, Legrand 

21 SDFU : L&T/ GE Power Controls/ Siemens/ Schneider 

22 Power Contactors : L&T/ Legrand/ Siemens/ Schneider/ABB 

23 LIFTS : OTIS/ Kone/ Scheindler/ Mitubshi/Johnson 

24 EPABX : Siemens, Ericsson, Alcatel, Avaya 

26 FDA Panel : Honeywell/Edwards/Minimax 

28 BMS : ABB, L&T, Trane, Honeywell 

29 UPS : Schneider    Numeric, Emerson,  Eton, Power ware 

31 PA System : BOSCH,Harman,Bose 

32 Access Control System : BOSCH, Honeywell, L&T 
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Annexure-1-(Technical Bid) 

 

THE NEW INDIA ASSURANCE CO. LTD 

 

 

 

S.No. ESSENTIAL/MANDATORY DOCUMENTS/CRITERIA  

1 Name and Address of the contractor Address proof to be attached 

2 PAN No & GST Copy of each to be attached 

3 Tender Fee (Rs 590) Scanned copy to be attached 
online and hard copy to be 
submitted to office  

(MSE are exempted) 

4 EMD (Rs 15000)  Scanned copy to be attached 
online and hard copy to be 
submitted to office  

(MSE are exempted) 

5 Solvency Certificate from Bank of 50 % of estimated 
cost i.e. 50 % of Rs 15.9 lacs = Rs 7.95 lacs 

Certificate to be attached 

6 Works completed in last 7 years Certificates/work completion 
certficates to be attached 1 similar 
work (merely work orders will not 
be considered) 

1 similar work 
amounting to 
80% of 
estimated value 
i.e. Rs 12.72 lcas 

2 similar works 
amounting to 
50% of 
estimated value 
i.e. Rs 7.95  lacs 

3 similar works 
amounting to 
40% of 
estimated value 
i.e. Rs 6.36 lacs 

7 Valid electrical license from State Governement Certificate/license to be attached 

8 Self declaration regarding not disqualified /not 
blacklisted by organization /bank in the past 

To be attached 

9 Balance sheet / Profit & Loss Statement for the last 3 
years. ( to be attached herewith ) 

To be attached 

 

 

Date:-           Place:- 
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Annexure-2- 

(Security Deposit -Bank GuaranteeProforma) 

 

To, 

The Chief Manager 

Estate Dept. 

The New India Assurance Co. Ltd. 

Head Office  
 

WHEREAS M/S …...................., (hereinafter called “the Contractor”) has undertaken, in pursuance of 

Tender Reference No................dated ………. to undertake works titled 

“.............................................................................................................................” 
AND WHEREAS it has been stipulated by you in the said Tender that the Contractor shall furnish you with 

a Bank Guarantee by a recognized bank for the sum specified therein, as security for compliance with the 

contractor's performance obligations in accordance with the contract. 
AND WHEREAS we have agreed to give the contractor a guarantee: 

THEREFORE, WE hereby  affirm  that  we  are  Guarantors  and responsible to you, on behalf of the 

Contractor , up to a  total  of  Rs...........(in words................................................) and we undertake to pay 
you, upon your first written demand declaring the contractor  to  be  in  default under the Tender and without  

cavil  or  argument,  any  sum  or sums within the limit of Rs........./- ( Amount of Guarantee) as aforesaid, 

without your needing to prove or to show grounds or reasons for your demand or the sum specified therein. 

 

This guarantee is valid until the......................... 
 

Signature and Seal of Guarantors (Contractor’s Bank) Date: 

 
Address: 
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ANNEXURE-3 PRICE BID (Bill of Quantities) 

   

Sr. No. Description Quantity Unit Rate Amount 

1 

Providing and applying french polish of 
required finish to previously polished wooden 
surfaces including knotting, preparing the 
surface, scaffolding, etc complete as directed 

100 Sqft   

2 same as above but for Wax Polishing 50 Sqft 
  

3 

Providing & applying melamine polish of required 

finish to wood work by spray machine including 

knotting and preparing the surface by scrapping, 

applying french polish, scaffolding if required, etc 

complete 

50 Sqft 
  

4 

Repairing of all existing sliding/ openable/ louvered 

windows including removing the windows, 

cleaning, replacing the damaged hardware such as 

bearings/ rollers/ hinges/ handles/ Gaskets/ Glass 

& refitting the same. 

324 Sqft 
  

5 

Dismatling flooring including waterproofing in 

floors/ clsdding on walls, laid in cement mortar 

including disposing off the unserviceable material  

outside institute premises as per local municipal 

corporation byelaws for thickness of tiles 10mm to 

25mm 

155 Sqft 
  

6 

Removing the existing sanitaryware, plumbing & 

other fittings & fixtures & disposing them as per the 

local MCGM byelaws. 
1 LS 
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7 

Providing and laying Premium Anti Skid ceramic 

tiles of RAK/ Kajaria/ Nitco/ Asian or equivalent 

make having size 60 cm x 60 cm confirming 

I.S.15622/2006 (group D IIA) and 7 to 8 mm thick 

for flooring in required position laid on a bed of 1:4 

cement mortar including cement float, filling joint 

with white/colour cement slurry cleaning curing 

etc. complete. Basic Price of Tiles Rs 150/- per Sqft 

165 Sqft 
  

8 

Providing and laying ceramic tiles having size 120 

cm. x 60 cm. confirming to corresponding I.S. for 

dado and skirting in required position with 

readymade adhesive mortar of approved quality on 

plaster of 1:2 cement mortar including joint filling 

with white/ colour cement slurry cleaning curing 

etc. complete. Basic Price Rs 60/- per Sqft 

875 Sqft 
  

9 

Waterproofing Treatment to existing Toilet and 

bathrooms by using Polymeric cementitious 

membrane of approved make & approved by 

Engineer in charge and replacing the existing 

waterproofing treatment. Break open the existing 

I.P.S. and brick bat coba of the toilet and bathroom 

areas to expose the bare slab. (If there are cracks 

on the bare slab open the crack in V Groove and fill 

it with P.M.M. and if there are lots of honeycombs 

and identified ba d patches of concrete the same 

should be grouted by grouting procedures). Clean 

the entire surface thoroughly and over this 

prepared surface, apply three coats of polymeric 

waterproofing coating having a breathable non 

toxic acrylic polymer liquid of approved make & 

approved by Engineer in charge over this 

waterproofing treatment, provide and lay brick bat 

coba of average 112 mm thickness 

205 Sqft 
  

10 

Providing and fixing 10 cm PVC nahani trap with 

grating etc. complete. 8.00  Nos  
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11 

Providing and fixing White glazed with bottle trap 

earthenware Wash Hand Basin of 55x40 cm size 

including cold water piller taps, brackets, rubber 

plugs and brass chain, stop tap, chromium plate 

bottle trap and necessary pipe connections 

including UPAC waste pipe and trap upto the 

outside face of the wall, making good the damaged 

surface, testing etc. complete. 

4.00  Nos  
  

12 

Providing and fixing 75 mm dia stabiliser pipe/ 

P.V.C. soil vent/waste pipe and with necessary 

fixtures and fitting such as bends, tees, single 

junctions, slotted vent, camps etc. complete 

50.00  Rft.  
  

13 

Providing and fixing 100 mm dia stabiliser pipe/ 

P.V.C. soil vent/waste pipe and with necessary 

fixtures and fitting such as bends, tees, single 

junctions, slotted vent, clamps etc. complete. 

50.00  Rft.  
  

14 

Providing and fixing European type wall-hung white 

water closet of approved make with push valve 

concealed type with cover plate 32mm size of 

approved make including soil pipe, vent pipe up to 

outside face of wall ,100mm dia. G.I. plug bend inlet 

pipe all fittings, cuttingand making good walls, 

floors etc. complete. 

4.00  Nos  
  

15 

Providing and fixing in walls/ ceiling/ floor 15 mm 

dia. CPVC pipe with necessary fittings, remaking 

good the demolished portion etc. complete. 

Including removing existing pipe line if necessary 

and conveying and stacking the same  as directed 

etc. complete. 

100.00  Rft.  
  

16 

Providing and fixing in walls/ceiling/floor 20 mm 

dia. CPVC pipe with necessary fittings, remaking 

good the demolished portion etc. complete. 

Including removing existing pipe line if necessary 

and conveying and stacking the same as directed 

etc. complete. 

50.00  Rft.  
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17 

Providing and fixing in walls/ ceiling/ floor 50 mm 

dia. CPVC pipe with necessary fittings, remaking 

good the demolished portion etc. complete. 
25.00  Rft.  

  

18 

Providing and fixing C.P. Angular stop clock with 

wall flange of Jaquar Vignette make continental 

including necessary sockets/union nut etc. 

complete. 

8.00  Nos  
  

19 

Providing and fixing C.P.Two way BIB cock with 

Health Faucetof approved make continental 

including necessary sockets/union nut etc. 

complete. 

4.00  Nos  
  

20 

Providing & fixing CP Toilet Paper Holder of 

approved Type & Design (Jaquar or Equivalent) 4.00  Nos  
  

21 

Providing & fixing Kimberly Klark or Equivalent 

Liquid Soap Dispenser of approved design & type 3.00  Nos  
  

22 

Providing & Fixing CP Towel Ring of approved type 

& Design (Jaquar or Equivalent) 4.00  Nos  
  

23 

Providing & fixing Jaquar or equivalent Double Coat 

Hook 4.00  Nos  
  

24 

Providing   and  fixing  mirror (900x600mm)  of 

superior  glass  (of approved quality)  with 12 mm 

marine ply backing and mirror screws .Rate 

inclusive all necessary hardware ,rough grout etc 

.The mirror to be fixed on  tiled surface  in proper 

line and level as per directions of Site Engineer.  

48.00  Sqft.  
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25 

Providing and Fixing S.S grating nahani trap cover of 

approved make . Rate inclusive of all necessary 

hardware etc 
8.00  Nos  

  

26 

Providing and Fixing S.S Towel Rack with lower 

hanger.Jaquar make AHS -1581 or equivalent.Rate 

inclusive of all necessary hardware. 
4.00  Nos  

  

27 

Providing and laying telephone black / Amba White 

/ Cadburybrown / Ruby red / Ocean Brown granite 

stone of 18 to 20 mm thick for door frame/ dado/ 

window Jambs etc. On C.M. 1:6 including filling 

joints with polymer base filler nosing the sharp 

edges wherever necessary, curing, etc. complete. 

534.00  Sqft.  
  

28 

Providing & Fixing solid core flush door in single leaf 

35 mm thick Regular matching type of exterior 

grade  as per detailed drawings, approved face 

veneer on both sides without glazing and venetians, 

all necessary beads, mouldings and lipings on edges 

of the shutter of matching width, brass oxidised 

fixtures and fastenings with mortise lock, Stainless 

Steel grade 304 Alan Key type "H"Handles 300 mm 

long handles on both sides, sleek type door closer/ 

Floor spring, dead lock, door stopper, etc and 

finishing with melamine polish, etc complete. 3-0" 

x 7'-0"  

252.00  Sqft.  
  

29 
Providing & fixing decorative curtain rods in 38 

mm dia Al powder coated pipes with decorative 

end caps as per approved design. 

50 Rft. 
  

30 

Providing and fixing wardrobe/ Laundry storage 

units of full height/ Low height as per drg. Internal 

Depth of storage to be of 500 mm clear They shall 

consist of ¾” thk.BWR IS 303 BWR IS 303. ply top, 

sides, bottom, shelves and shutters. The bottom of 

the storages shall be at 3” from FFL. The top of 

storages shall touch the false ceiling level or 7'-0" 

ht. A back side of ¼” thk. BWR IS 303 ply shall be 

165.00  Sqft.  
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provided. ¾” thk. BWR IS 303. Ply shutter with self 

closing hinges of hafele make(full ovel open) & PVC 

lipping /T.W Lipping matching with approved  

laminate on all the edges. Division of the shutters 

shall be made equally according to the length of the 

storages. All the external surfaces shall be finished 

with 1.0mm thk. Laminate (suede finish) of 

approved make.  ¾” thk. BWR IS 303. Ply shelves 

supported on battens at 16” interval shall be 

provided.Alternatively three drawers 8" deep will 

be provided alongwith shelves as per drawing and 

directions. All inner surfaces shall be finished with 

0.8 mm white laminate of approved make including 

the shutters. Rate shall be inclusive of all necessary 

approved fittings like hinges(Hafele make), 

locks(Godrej make/Vijayan), 6" long brushed finish 

handles(kich -neki make-CHR103),tower 

bolts,magnets ,Steel strips ,S.S rods for hangers (2 

nos) etc  and any miscellaneous hardware items No 

drawers to be considered in Full Height storage 

item. 

31 

Same as above but for Cutlery unit 400 mm deep 

with shutters having Glass panels of 5 mm thick 

clear glass fixed in a wooden frame of size 40 x 30 

mm with French polish. The cost to also include that 

for a pull down Ironing board in 18 mm thick BWR 

grade ply finished with 6 mm thick Cement sheet & 

foam + Fabric cover. 

40.00  Sqft  
  

32 

Dismantling & Removing of existing Loft Tanks & 

reconnecting the water supply pipeline & stacking 

the removed tank & transporting the same as per 

the clients directions. 

2 Nos 
  

33 

Providing and fixing in position. (as per I.S.1868 / 

1982) Aluminium sliding/ Louvered window of two/ 

three/ four tracks with rectangular pipe having 

overall dimension 63.50 x 38.10 x 1.02 mm at 

weight 0.547 kg/Rmt. and window frame bottom 

track section 61.85 x 31.75 x 1.20 mm at weight 

544 Sqft 
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0.695 kg/Rmt. Top and side track section 61.85 x 

31.75 x 1.30 mm at weight 0.659 kg/Rmt. The 

shutter should be of bearing bottom 40 x 18 x 1.25 

mm at weight 0.417 kg/Rmt. Inter locking section 

40 x 18 x 1.10 mm at weight 0.469 kg/Rmt. And 

handle section 40 x 18 x 1.25 mm at weight 0.417 

kg/Rmt. and top section 40 x 18 x 1.25 mm at 

weight 0.417 kg/Rmt. As per detailed drawings and 

as directed by Engineer in charge with all necessary 

Aluminium sections fixtures and fastenings such as 

roller bearing in nylon casting and self locking catch 

fitted in vertical section of shutter including 5 mm 

thick plain glass with all required screws and nuts 

etc, complete. With powder coating with box 

34 

Providing & fixing clothes drying pulley type 

hangar made out of 20 mm dia SS grade 304 pipes 

fixed at either ends & connected to a pulley 

mechanism for lowering & raising the same as per 

directions. The size of the hanger to be 5' x 2'6", 

with 6 nos longitudinal pipes along the length. 

2 Nos 
  

35 

Providing & Installing 5 star inverter based, 1.5 

Tons wall hung split AC including the cost of indoor 

& outdoor compressor unit, Refrigerant & drain 

piping, electrical cabling, refrigerant Gas filling, 

Pipe Insulation, Mounting stands for Indoor & 

Outdoor units, Testing & Commissioning.  

2 Nos 
  

36 

Providing & Supplying fully upholstered  Sofa sets 

with each seat 600 mm wide & 750 mm deep & 400 

mm seat height, 900 mm back height. The base 

frame to be made out of Salwood sections of size 

75 x 40 mm with 50 mm wide Latex wedding 

stretched over the frame touching each other. This 

wedding to have a covering of Protective Liner, 

High Density foam, 32 Dns Soft foam, Memory 

foam, protective Liner & pure Leather Upholstery 

on top (in successive order). All exposed wood work 

to be in TW & finished in Melamine polish 

7.00  seats  
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37 

Providing & Supplying Neelkamal Signature or 

Equivalent Fabric Arm stackable chair made out of 

High Gloss laquered light weight Resin Moulded 

chair with cushion seat & back in approved colour 

10 Nos 
  

38 

Modification of Niche in the living area to 

accommodate Washing Machine & Dryer by 

dismantling the brick wall & refinishing the broken 

surface by plastering & POOP finishing. The wall to 

be replaced by a decorative toughened glass 

partition to be fixed in Aluminum powder coated 

frame as per drawings & directions 

1 LS 
  

39 

Providing & fixing full height Laminate finish Wall 

panelling/ ceiling (with additional supports for 

hanging from slab) 60 mm thick made out of Al 

tubuler frame 50 x 38 mm at 600 mm c/c 

horizontally & vertically, anchored to the wall with 

skin of 9 mm thick Bison board + 6 mm thk BWR 

grade IS 303 plywood. and to be finished with 1.0 

mm thick laminate. The cost to include that for all 

necessary hardware, adhesives, fixtures & fittings. 

All exposed edges to be finished with wooden 

beadings 12 mm thick of width matching the 

thickness of the partition. All exposed wood work 

to be finished with melamine polish. The cost to 

also include that for fixing the laminate in patterns 

with wirenail grooves as per design. 

150.00  Sqft.  
  

40 

Providing & fixing Light/ Power point wiring 

including 2 x 1.5 + 1 x 1.0 sqmm sqmm FRLS 

copper wire for mains/ phase & earthing in PVC 

conduits/ Casing Capping as per directions 

including the cost of 6 A modular switch & 5 pin 

Plug socket  fixed on Modular switch boxes 

encased in the wall. The cost to include that for 

making chases & refilling & finishing the same, 

connections, etc. cost to also include that for 

circuit wiring in  2 x 2.5 sqmm + 1 x 1.5 sq mm 

70 Nos 
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FRLS wires & 20 A SPMCB on DB & the cost of DB 

as well. 

41 

Same as above but for 15 A 3 pin switch. Socket 

out let with 2 x 2.5 sqmm + 1 x 1.5 sq mm FRLS 

wires. Cost to also include that for circuit wiring in  

2 x 4 sqmm + 1 x 2.5 sq mm FRLS wires & 20 A 

SPMCB on DB & the cost of DB as well. 

14 Nos 
  

42 Providing & Installing decorative LED tubelight 

fitting 4' long 20W including all fittings & Fixtures 

12 Nos 
  

43 
Providing & Installing surface mounted decorative 

circular LED fitting 10W including all fittings & 

Fixtures 

30 Nos 
  

44 Providing & Installing 3 blade ceiling fans of 4'/4'6" 

diameter of approved colour, type & pattern. 

10 Nos 
  

45 

Scraping existing oil paint & repainting the surface 

after cleaning, applying primer & putty & 2 coats 

of superior enamel paint of approved shade & 

colour. 

200 Sqft 
  

46 

Scraping existing Acrylic Emulsion paint & 

repainting the surface after cleaning, applying 

primer & putty & 2 coats of Luxury Luster paint of 

approved shade & colour. 

8000 Sqft 
  

47 

Providing and constructing granite kitchen/ Wash 

basin platform with fixing of stainless steel sink/ 

wash basin 600 mm x 450 mm size as per detailed 

drawing including vertical both side polished 

kadappah stone 25 to 30 mm thick supports with 

kadappah top 35 to 40 mm thick and polished 

granite 16 to 20 mm top with side strips of granite 

at front and both sides of platform raised with two 

vertical granite supports 15 cm height and top 

granite of 75 x 40 cm including cutting, opening for 

30 Sqft 
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sink of required size in kadappah as well as granite 

etc. complete. 

48 

Providing and fixing ¾” thk. BWR IS 303 ply shutters 

with required powder coated alluminium pipe 

frame work filled with C. P. Teak wood , skirting gap 

as shown in the drg. shall be maintained. Division of 

shutters shall be made equally according to the 

length of the counter. Shutters shall be hinged to 

the framework and finished with 1.0mm thk. 

Laminate (suede finish) of approved shade from 

outside, applied with  approved oil paint from the 

inside and covered with proper pvc lippings 

matching with approved laminate on all the edges.  

Rate shall be inclusive of all necessary approved 

fittings likehandles , hinges(Hafele make), ball catch 

and any miscellaneous hardware items. Rate to also 

include for Aluminum powder coated grill for 

ventilation of size about 300 x 150 mm of approved 

design & color. 

48 Sqft 
  

49 

Same as above but also to include the cost of SS 

grade 304 pull out trolleys & drawers as per the 

design provided by the manufacturer & approved 

by the user. 

20 Sqft 
  

50 

Free Standing Table @ 1200Lx600Dx750HT 

Providing and fixing Table of Size 1200 x 600 x 750 

mm. Top: made from 25 mm MDF board with 1 mm 

thick laminate finish & PVC edge banding.    All 

edges are covered by 2 mm. Thk. PVC edge bands 

glued by hot melt glue applied by auto edge 

banding machine. 

Legs : C Shape made from CRCA Sheet with Powder 

Coat finish. Modesty panel : Made from 18mm both 

side prelaminated particle boards.All edges are 

covered by 0.8mm PVC edge bands glued by hot 

melt glue applied by auto edge banding 

machine.KEYBOARD TRAY ( WITHOUT MOUSE TRAY 

1 Nos 
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) :-  Metal Powder Coated - Black Color, CPU 

TROLLEY :-  Metal Powder Coated - Black Color, 3 

DRAWER PEDESTAL UNIT having overall size 392L x 

450D x 680Ht. mm. with central lock and key. 

Drawers and body are complete metal with powder 

coat finish, facia in 18 mm MDF board with 1.0 mm 

thick Laminate finish. 

51 

Providing & Applying wall paper of approved type, 

color & pattern on existing finished wall with 

approved fixing solution in proper line & level. The 

cost to include that for all wastages in cutting as per 

the size available on the site. 

500 Sqft 
  

TOTAL COST EXCLUDING GST  
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